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Mr. John Litton, P .E. 

DEPARTMENT OF THE NAVY 
SOUTHERN DIVISION 

NAVAL FACIJTIES eGlNEERlNG c:otMAAND 

P.O. BOX 110010 

2155 EAGLE DRfVE 

NORTH CHARlESTON, S.C. 28418-8010 

Director, Division of Hazardous and infectious waste management 
Bureau of Land and Waste Management 
South Carolina Department of Health and Environmental Control 
2600 Bull Street 
Columbia, SC 29201 

5090 
Code 18710 

Subj : SUBMITTAL OF THE QUARTERLY RCRA FACILITY INVESTIGATION 
PROGRESS REPORT 

Dear Mr. Litton: 

The purpose of this letter is to submit the Quarterly RCRA Facility Investigation (RFI) Progress 
Report for Naval Base Charleston. This report is submitted in order to comply with condition 
II.C.5 of the RCRA Part B permit issued to the Naval Base Complex by the Environmental 
Protection Agency and the South Carolina Department of Health and Environmental Control. 

Enclosure (1) is tlle Quarterly Report, which contains the activity for the montlls of Januar"y" to 
March 1999. If you have any questions, please contact Billy Drawdy or myself at (843) 743-
9985 (Ext. 29) and (843) 820-5543, respectively. 

EncJ: 

Sincerely, 

DAVID P. DODDS 
Environmental Engineer 
Installation Restoration III 

(I) Quarterly RFI Progress Report - 01 January 1999 to 31 March 1999 
Copy to (w/encJ): 
SCDEHEC (Mr. Paul Bergstrand) 
USEPA (I) (Mr. Dann Spariosu) 
CSO Naval Base Charleston (Mr. Billy Drawdy) 



I. INTRODUCTION 

CHARLESTON NAVAL COMPLEX 
RFI/CMS STATUS REPORT 

01 January 1999 To 31 March 1999 

The following quarterly status report has been prepared to satisfy condition II.E.3.a of the Part B 
Pennit Renewal dated 5 December 1994 for the Charleston Naval Complex (CNC). The 
requirements of this condition are in effect since the total elapsed time to complete the RCRA 
Facility Investigation (RFI) is projected to be greater than 180 calendar days from the approval 
date of the Final Comprehensive RFI Work Plan as indicated in the Corrective Action Management 
Plan (Ck¥.P). 

II. PORTION OF THE RFI COMPLETED 

General 
Monitoring wells in Zones A, B, C, and D were inspected in March 1999 as part of a 
maintenance and repair program implemented at the end of 1998. Attachment A is a 
spreadsheet which list the results of a comprehensive inspection performed in 1998, repairs 
needed, whether the action was complete, and the current status as of 31 March 1999. 

Evaluation of data from the monitored natural attenuation study (MNA) performed at 
selected wells in Zones A, E, F, H, and K continued. An "interim report" discussing the 
preliminary fmdings at SWMU 166 in Zone K was issued to the Project Team on 
15 March 1999. The intent of the interim report was to update Project Team members on 
the feasibility of MNA working at SWMU 166 and to solicit feedback on the graphical 
presentation of the data. The manner is which data from sites in the remaining zones will 
be presented will be determined by the Project Team in April. 

Sampling for the "basewide groundwater study" of inorganics in groundwater was 
completed in January 1999. The analytical data was received in late February and early 
March. An evaluation of the data is currently underway with an approximate submittal 
date 21 May 1999 for a memo describing the results. 

Task 2901 - Zone A 
The Zone A RP'l Report was conditionally approved by SCDHEC on 29 JanuLr'lj 1999. The 
Navy, SCDHEC, and EnSafe met on 8 February 1999 at the CNC as a follow up to items 
pertaining to SWMU 43 and AOC 506 in the letter. SCDHEC subsequently issued another 
letter stating no further action is required at SWMU 43. At AOC 506 a study was 
performed to evaluate the leaching potential of benzo(a)pyrene. A memo discussing the 
study was issued on 19 March 1999. EPA has concurred with the no further action 
recommendation and a review be SCDHEC is pending. 
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Analytical data from the initial CMS field effort at SWMUs 1&2, SWMU 42/AOC 505, 
SWMU 38, and SWMU 39 were received. Based on those results, additional soil and/or 
groundwater sampling was required at SWMU 2, SWMU 39, and SWMU 42/AOC 505. 
At present, the only Zone A site with outstanding CMS data needs is SWMU 39. The 
Navy and SCDHEC have agreed on the need for offsite wells and approval of the permit 
for installation of those wells is pending. The CMS report is proceeding for SWMUs 1 
and 2, SWMU 38, and SWMU 42/AOC 505 with an anticipated submittal date of the 
30 April 1999. Also during this period the Navy decided to proceed with an interim 
removal action at SWMU 2. 

Task 2902 - Zone B 
All tasks for Zone Bare 100 percent complete, and no further action is required. 

Task 2903 - Zone C 
Errata pages for the Zone C CMS Work Plan were sent to the members of the Project Team 
on 16 February 1999. 

CMS field work began on 2 March 1999. All soil sampling proposed in the work plan was 
completed as was the first of two rounds of groundwater sampling proposed at several 
locations. 

Task 2904 - Zone D 
All tasks for Zone Dare 100 percent complete, and no further action is required. 

Task 2905 - Zone E 
Soil sampling was completed at AOC 621, the former battery cracking pad, associated with 
SWMU 5 and AOC 605. As mentioned in the last quarterly status report this site was 
inadvertently placed in Zone G by the Project Team and ultimately got overlooked in the 
initial round of RFI sampling. Soil samples were collected from three locations and 
analyzed for the TCLIT AL suite of compounds. 

Task 2906 - Zone F 
Comments were received from SCDHEC on the Draft Treatability Study Work Plan for 
AOC 607 which was submitted in December 1998. A conference call was held between 
SCDHEC and EnSafe on 13 January 1999 to discuss the comments. Following the 
conference caii the response to the comments was modified and resubmitted to reflect 
changes requested by SCDHEC. The revisions were submitted on 22 February 1999. 
SCDHEC provided an additional round of comments on 18 March 1999. 

A pumping well and 4 observation wells were installed at AOC 607 in January in 
preparation for the pump test subsequently conducted in February as part of the treatability 
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study which was allowed to proceed while comments on the work plan were being 
resolved. Groundwater samples obtained during the pump test indicated the presence of 
chlorinated solvents in the deep aquifer which had not previously been identified. During 
March, additional groundwater samples were collected from the deep aquifer in the vicinity 
of the source area to define the vertical profile of the contamination. 

SCDHEC provided comments on the Draft Zone F RFI Repon on 16 March 1999. A 
preliminary set of responses to be used for discussion at the April Project Team meeting 
were prepared. On 26 March 1999 an addendum to the RFI report addressing AOCs 613 
and 709 was subnlitted to the Project Tea.tll for review and COlllluent. 

Task 2907 - Zone G 
On 26 March 1999 an addendum to the RFI report addressing SWMU 24 was submitted 
to the Project Team for review and comment. 

Task 2908 - Zone H 
Groundwater sample results were received for the new well at SWMU 14. The sample did 
not contain any COCs which is significant because this was the final data gap standing in 
the way of completion of the CMS report for SWMU 14. 

At the end of March EnSafe had completed an internal draft of a technical memo 
containing justification to remove AOCs 655, 656, and 666 from the CMS process. The 
memo is scheduled for delivery to the project team the first week of April. 

SCDHEC provided a letter on 13 March 1999 indicating that no further action is required 
atAOC 708. 

Task 2909 - Zone I 
The Zone I RFI Report was revised and sent to the Project Team on 8 March 1999. 
Preparation of an addendum for AOCs 678, 679, and 680 was also initiated in March. 

Task 2910 - Zone J 
The Naval Research Laboratory (NRL) completed an additional phase of sampling in the 
water bodies to obtain more information on sedimentation rates, particle size analysis and 
PAR correlation. The results will be presented at the April Project Team meeting. 

Task 2911 - Zone K 
Conference calls were held on the 5th and 6th of January 1999 between SCDHEC and 
EnSafe to discuss the SWMU 166 Treatability Study Work Plan. The final work plan was 
submitted on 23 March 1999. 
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Similar to AOC 607 in Zone F, a pump test was conducted as part of the treatability study 
at SWMU 166 while comments on the work plan were being resolved so the project could 
proceed without delay. The test was performed in January and the results used to begin 
preparation of a design document for the anerobic-aerobic sequential treatment pilot study. 

On 23 March 1999 an interim report discussing the findings of the monitored natural 
attenuation study at SWMU 166 was submitted to the Project Team. 

Additional field work was performed in Zone K as part of the effort to resolve SCDHEC 
COIT'.ments on the RFI report. The report is currently being revised and is anticipated to 
be ready for resubmittal in early June. 

Task 2912 - Zone L 
No significant action occurred in Zone L this period. 

III. SUMMARIES OF FINDINGS 

The latest fmdings to date are generally summarized and discussed in detail at the monthly project 
team meetings where handouts including data have been distributed in lieu of presenting the data 
quarterly in this report. Project team meeting minutes with the meeting handouts are maintained 
at the project team office located on Naval Base Charleston. 

IV. DEVIATIONS FROM APPROVED WORK PLANS THIS REPORTING PERIOD 

There were no known deviations from the approved RFI Work Plans for this reporting period. 

V. SUMMARY OF CONTACTS WITH LOCAL COMMUNITY PUBLIC INTEREST 
GROUPS OR STATE GOVERNMENT 

As of June 1997 the Restoration Advisory Board (RAB) agreed to meet on a bi-monthly basis. 
Minutes from the February 1999 meeting is enclosed as Attachment B. 

VI. SUMMARY OF PROBLEMS OR POTENTIAL PROBLEMS AND ACTION TAKEN 
TO RECTIFY PROBLEMS 

There were no problems or potential problems identified during this reporting period. 
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SCDHEC added Susan Peterson, Mike Danielson, Eric Cathcart, and Susan Byrd to their team of 
personnel providing assistance to the CNC project. Johnny Tapia with SCDHEC changed 
assignments with the agency is no longer part of the Project Team. 

VIII. PROJECTED WORK FOR THE NEXT REPORTING PERIOD 

Docu.a-nent Preparation and Data Evaluation: 

• Submit the CMS reports for SWMUs 1&2, SWMU 38, and SWMU 42/AOC 505 in 
Zone A. 

• Submit the CMS reports for the sites in Zone C. 
• Comments on the Zone E RFI Report are scheduled to be delivered by SCDHEC. 
• Comments on the Zone G RFI Report are scheduled to be delivered by SCDHEC. 
• Submit the CMS reports for SWMU 9, SWMU 14, SWMU 136.AOC 663, SWMU 159, 

and AOC 503 in Zone H. 
• Submit the Zone I RFI Report addendum for review and comment. 
• Submit the treatability study design documents for SWMU 166. 
• Submit the revised Zone K RFI Report. 
• Submit the "Basewide" Inorganics in Groundwater Memo. 

Field Activities: 
• Zone A CMS at SWMU 39. 
• Soil and/or groundwater sampling to resolve RFI comments. 
• Zone H CMS at SWMUs 17 and 20. 
• SWMU 166 anerobic-aerobic treatment system installation. 

IX. COPIES OF DAILY REPORTS, INSPECTION REPORTS, LABORATORY DATA 

Daily activities are recorded in accordance with the Data Management Plan included as Section 14 
of the Final Comprehensive Sampling and Analysis Plan. Photocopies of these daily records have 
not been included with this status report; however, this information is available for review upon 
request. 

Per agreement with SCDHEC and EPA, hard copies of the analytical data are not being submitted. 
A copy of the data is maintained at the EnSafe office in Charleston and is available for review. 
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X. CORRECTIVE ACTION MANAGEMENT PLAN (CAMP) 

As agreed upon by the project team, the CAMP will normally be updated and submitted quarterly 
as part of the Quanerly RFI Status Repon. The baseline schedule presented in the CAMP was 
revised in October 1997 and submitted as Appendix F-15 of the RCRA Part B permit renewal 
submitted to SCDHEC. The CAMP has been updated per discussions at the February 1999 
Project Team meeting. 
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607 4D 1'<"L~\OU 100D 
607 41 041 
607 SD 1'<"'--

607 61 
607 6D 1'<"'-
607 8 
607 9 9 
613 I 
613 3 

Wellrep.xls 

I Newlock 

Y 
Y 
Y 
Y 
Y 
y 

Y 
y 

Y 
Y 
Y 
n 

Y 
y 

Y 
Y 
Y 
Y 
y 

Y 
Y 
Y 
Y 

Y 
y 

Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 

Y 
Y 
Y 
y 

IRe.airs needed as of 12/99 

Ipad cracked 

lneeds tag 

IcoY"red 

lneeds tag 

Imissing ear 

cracked pad 

no "'g 
no",. 

no "'g 
no ",g 

NAVBASh ~tL LISTING 
As of April 1~~ 

Y 
Y 
Y 
Y 
Y 
y 
y 
y 

Y 
_n 

Y 
n 

Y 
y 

Y 
Y 
Y 
Y 
y 

Y 
n 

Y 
y 

Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
y 

Y 
Y 
Y 
Y 
n 

n 
n 

n 
I lid from \" asphalt no tag y 

needls to be surveyed aod • y 

7 

Status as of 4199 

ltag ordered 

ltag ordered 

itag ordered 

ta.ordered 

tag ordered 
tag ordered 

tag ordered 

• manhole inSl.lled 



Loc W"UID 

613 4 
613 5 13005 

613 20 ) 

617 1 INBCFl617001 

617 2 17002 

619 1 

619 2 

619 3 

620 I 
620 2 INB~~ 
620 3 [NBC . 

620 4 ~~ GOP I 
GOP 10 IN } 

ZONED 
3 I 
3 2 IN 
3 3 

6 I 
6 2 IN 
6 3 

6 4 

6 5 

6 6 
6 7 

8 I 
8 2 

8 3 

8 4 IN 
8 5 

8 6 IN 

11 I 11001 

11 2 

11 3 INFlrmOJ 1001 

24 I 
24 2 

24 3 

24 4 

120 I 
120 2 

120 3 

f---* I 
I 

637 2 

637 3 NBCGl637003 

638 I 

New lock 

Y 
Y 
Y 
y 
y 

Y 
Y 
Y. 
Y 
y 

y 
Y 

Y 
y 

Y 
y 

Y 
y 

Y 
Y 

Y 
y 

Y 
Y 

Y 
Y 
y 

Y 
y 

Y 
Y 
y 
Y 
Y 

Y 
Y 

Y 
y 

Y 
Y 

Y 
Y 
y 

Y 

NA VBASE WELL LISTING 

As of A priJ 1999 

I as of 12/99 I ( 
I lid from I" asphalt no tag y 

Y 
I lid from I" asphalt no tag y 

y 
y 

Y 
Y 
y 

Y 
y 

no tag n 
no tag n 

1 lid from I" asphalt no tag n 
I lid from I" asphalt no tag n 

needs new pad y 
y 

Y 
Y 
y 

Y 
Y 

Y 
y 

Y 
needs new hinge y 
needs new hinge y 

needs new hinge y 
y 

Y 
needs new pad y 

y 

Y 
Y 
Y 
Y 

Y 
Y 

Y 
y 

Y 
Y 

lneeds well tal n 
needs well tag n 
needs well tag n 

Y 

I Action taken I Stains as of 4199 I Action take" 

ltagardered 

ltag ordered 

ltag ordered 

ltag ordered 
ltag ordered 

ltag ordered 

Ihinge replaced 
Ihinge replaced 

Ihinge replaced 

Ipad replaced 

Ita. ordered 
ltag ordered 
ltag ordered 



swmu/aoc Loc W.UID 

706 1 NBCGl706001 
GOG 1 NBCGlGDGOOI 
GOG 10 NBCGlGDGOlO 
GOG 2 NBCGlGDGOO2 
GOG 2D NBCGlGDG02D 

DSWELLS 
FDS IA NBCGIFDS01A 
FDS 1B NBCGlFDS01B 
FDS lC NBCGlFDS01C 
FDS 10 NBCGlFDSOlO 
FDS IE NBCGIFDS01E 
FDS 2A NBCGIFDS02A 
FDS 2B NBCGlFDS02B 
FDS 2C NBCGlFDS02C 
FDS 3A NBCGlFDS03A 
FDS 3B NBCGlFDS03B 
FDS 3C NBCGlFDS03C 
FDS 4A NBCGlFDS04A 
FDS 4B NBCGlFDS04B 
FDS 4C NBCGlFDS04C 
FDS SA NBCGlFDSOSA 
FDS 5B NBCGIFDSOSB 
FDS 6A NBCGlFDS06A 
FDS 6B NBCGlFDS06B 
FDS 6C NBCGlFDS06C 
FDS 7A NBCGlFDS07 A 
FDS 7B NBCGlFDS07B 
FDS 7C NBCGlFDS07C 
FDS 7D NBCGlFDS07D 
FDS 8A NBCGlFDS08A 
FDS 8B NBCGlFDS08B 
FDS 8C NBCGlFDS08C 
FDS 9A NBCGlFDS09A 
FDS 9B NBCGlFDS09B 
FDS 9C NBCGlFDS09C 
FDS lOA NBCGIFDSIOA 
FDS lOB NBCGlFDSlOB 
FDS IOC NBCGlFDSIOC 
FDS lIA NBCGlFDSlIA 
FDS liB NBCGlFDSlIB 
FDS lIC NBCGlFDS lIC 
FDS 12A NBCGlFDS 12A 
FDS 12B NBCGlFDSI2B 
FDS 13A NBCGlFDS13A 
FDS 13B NBCGlFDS13B 
FDS 13C NBCGlFDS 13C 

Wellrep.xls 

I New lock IRel~1'S needed as of 12/99 

Y 
Y 
Y wire brushed and painted 

Y needs well tag 

Y needs well tag 

Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y no tag 

Y 00 tag 

Y no tag 

Y 
Y 
Y 
Y 
V 

NAVBASt. .. iLL LiSTING 
As of April 1999 

I Cflmp!eted 

Y 
Y 
n 

n 
n 

Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
n 

n 

n 

Y 
Y 
Y 
Y 
Y 

9 

IAction taken Status as of 4/99 Action takm ComJ>leted 

tag ordered 

tag ordered 

tag ordered 
tag ordered 
tag ordered 



Loc WeUID 

FDS 13D INHClj\¥LJ~nu 

FDS 13E 
FDS 14A NHClj\ D~"A 

FDS 14B 

FDS 14C 
FDS 15A 
FDS 15B 15R 

FDS 15C 5C 

FDS 1M 
FDS 16B LJ~IOH 

FDS 16C g¥.~ FDS 17A 
FDS 17B 
FDS 18A IRA 

ZONEH 
9 I 
9 2 
9 3 IN 
9 4 IN: 
9 5 
9 6 
9 7 INB 
9 8 IN 
9 9 INB 
9 10 
9 II , II 

9 12 , " 
9 13 ' 13 
9 14 INB , 

9 15 ' 15 
9 16 IN , 16 

9 17 , 17 

9 18 I 18 

9 19 I 19 

9 20 I 

9 21 I 

9 22 I 

9 23 IN I 

9 24 IN I 

9 25 I 

9 26 INB I 

9 121 I 121 

9 ID ~~ 9 2D 
9 3D 

9 4D INB:9E!~ 
Wellw .~ 

New lock , nffiled as of 12/99 

y 

Y 
Y 
Y 
y 

Y 
Y 

Y 
y 

Y 
y 

Y lno "'g 
y lno "'g 

Y lno ",. 

y I needs new hinge 

Y 
y lneeds new hinge 
y 

Y 
Y 
y 

y 
y needs new hin<e 

Y 
Y 
y 

Y 
y 

Y 
Y 
y 

Y 
y 

Y 
Y 

Y 
Y 
Y 

Y 
Y 

Y 
Y 
Y 
Y lneeds new casing 
y 

NA VBASE WELL LISTING 

As of Aprillj~ 

y 

Y 

L 
Y 

L 
Y 
Y 

Y 
Y 

I 
y 
n 
n 

n 

y 

L 
y 
y 

Y 
Y 
y 
y 
y 

L 
Y 
y 

Y 
y 

L 
Y 
Y 

_l' 
Y 
y-
Y 

'L 
Y 
Y 
Y 
Y 

L 
Y 
Y 
y 
y 

"\ 

I Action taken §tatus as of 4/99 Action taken 

[lag ordered 
llag ordered 

lla~ 

Ihinge replaced 

I hinge replaced 

I binge replaced 

Jcasing replaced 



\ NA VBAS\ iLL LISTING 
As of April 1999 

swrnu/aoc La<: W.UID I New lock IRell8irs needed as of 12/99 I Comp!eted I Action taken Status as of 4/99 Action taken COl11p1eted 
9 5D NBCH\01J905D Y Y 
9 6D NBCH\01J906D Y Y 
9 7D NBCH\01J907D Y Y 
9 8D NBCH\01J908D Y needs neW casing y casing replaced 
9 12D NBCH\01J912D Y neelis neW hinge y hinge replaced 

9 23D NBCH\OIJ923D Y Y 
9 24D NBCH\01J924D Y Y 
9 25D NBCH\01J925O Y Y 
9 26D NBCH\01J926D Y Y 
9 27 NBCH\OIJ9027 Y Y 
9 28 NBCH\OO9028 Y Y 
9 29 NBCH\OO9029 Y Y 
9 30 NBCH\OO9030 Y Y 
13 1 NBCH\013001 Y Y 
13 2 NBCH\013002 y Y 
13 3 NBCH\O 13003 Y Y 
13 4 NBCH\O 13004 y Y 
13 5 NBCH\OB005 Y Y 
13 6 NBCH\Oi13006 Y Y 
13 7 NBCH\Oll3007 Y Y 
14 1 NBCH\0114001 Y Y 
14 2 NBCH\O 114002 Y Y 
14 3 NBCH\O 114003 Y Y 
14 4 NBCH\O 114004 Y Y 
14 5 NBCH\O 114005 Y Y 
14 6 NBCH\O 114006 Y Y 
14 1D NBCH\01l140 1D Y needs cut down y cut down 

14 2D NBCH\O 11402D Y Y 
14 3D NBCH\OH03D Y Y 
14 4D NBCH\O 111404D Y needs new hinge y hinge replaced 

14 50 NBCH\01l405O Y Y 
14 6D NBCH\O 11406D Y Y 
17 1 NBCH\01l7001 Y Y 
17 2 NBCH\O 117002 Y Y 
17 3 NBCH\017003 Y fluslunount will not seal y replaced cap 

17 4 NBCH\O 17004 Y Y 
17 5 NBCH\017005 Y Y 
17 6 NBCH\O 17006 Y Y 
17 7 NBCH\O 17007 Y Y 
17 8 NBCH\017008 Y Y 
17 9 NBCH\O 17009 Y Y 
17 10 NBCH\O 170 1 0 Y Y 
17 2D NBCH\O 1702D Y Y 

121 1 NBCH\121001 Y Y 
136 I NBCH\I%OOI Y Y 
159 I NBCH\1!i9001 y y 

WeUrep.xls 11 



Loc 

Il9 2 
178 I 
178 2 
613 I 
6ll I 
6ll 2 
6ll 3 
616 I 
616 2 
616 3 
660 I 
660 2 
662 I 
662 2 
663 I 
663 2 
666 I 
666 2 
667 I 
667 2 

GDH I 
GDH 2 NBCB 

GDH 3 
GDH 4 
GDH l 
GDH 6 
GDH 7 
GDH 8 

~ 
9 ~ 10 

GDH II 
GDH 12 

GDH ID 
GDH 2D 
GDH 3D N 
GDH 4D 
GDH lD N 
GDH 6D 
GDH 7D 

~ 
8D 
9D 

GDH 10D iN 
GDH lID 

ZONE I 
12 I 
12 2 

Wellft'" '. 

W"UID I 
"9fln1 y 

Y 
y 

Y 
y 

Y 
Y 

Jl Y 
Y 

"<flnl y 
Y 
Y 

Jl Y 
y 

Jl Y 
Y 

Jl y 

Y 
Jl Y 

Y 

Y 
Y 
Y 
Y 
Y 
Y 
y 

Y 
Y 

10 Y 
II Y 
12 Y 
ID Y 

~ Y 
Y 
Y 
y 

Y 
y 

Y 
y 

Y 
lID y 

y 

Y 

IR.pairs n.od.d as of 12/99 

lneecls new c.,ing 

lneeds cut down 

lneecls new hinge 

NAVBASE WELL LISTING 
As of April BI99 

I ( 
y 

Y 
y 

Y 
y 

Y 
Y 

Y 
Y 
y 

Y 
y 

Y 
Y 
y 

Y 
Y 
y 

Y 
Y 
y 

Y 
y 

Y 
y 

Y 
Y 
y 

Y 
Y 

Y 
Y 
y 

y 
y 

Y 
y 

Y 
Y 
Y 
Y 
Y 
y 

Y 
V 

., 
\ 

IActioo taken Status as of 4199 IAction tak.n 

leasing replaced 

Icut down 

Ihinge replaced 



swmu/aoc Loc WoUlD 

12 3 NBCII012003 
177 1 NBCIII77001 
177 2 NBCIII7700z 
671 I NBCII671001 
671 2 NBCII67100z 
671 3 NBC1I67100J 
674 4 NBC11671004 
675 I NBC1I675001 
675 2 NBCI167:500z 
676 I NBCII67<5001 
677 2 NBC1167700z 
678 I NBC1167:!OOI 
678 2 NBCI167:!OOZ 
680 I NBC1I680001 
680 2 NBC1I680002 
680 3 NBCI1680003 
687 I NBC11687001 
687 2 NBC1168700z 
687 3 NBC11687003 
687 4 NBC11687004 
GD! I NBCIIGDlOOI 
GD! ID NBCIIGDlOID 
GD! 2 NBCIIGDlOOZ 
GD! 20 NBCIIGDl020 
GD! 3 NBCIIGDlOOJ 
GD! 30 NBCIIGDl030 
GD! 4 NBCIIGDIOO4 
GD! 40 NBCIIGDl04D 
GD! 5 NBCIIGDlOO5 
GD! 50 NBClIGDl050 
GD! 6 NBCIIGDlOO6 
GD! 60 NBCIIGDl060 
GD! 7 NBCIIGDlOO7 
GDI ID NBCIIGDlOID 
GD! 8 NBCIIGDIOO8 
GD! 80 NBCIIGDI080 
GD! 9 NBCIIGDIOO9 
GD! 90 NBCIIGDI090 
GD! 10 NBCIIGDIOIO 
GD! 100 NBCIIGDIIOO 
GD! 11 NBCIIGDI011 
GD! lID NBCIIGDIIID 
GD! 12 NBCIIGDI012 
GD! 120 NBCIIGDII20 
GD! 13 NBCIIGDIOI3 
GD! 130 NBCIIGDI130 

Wellrep.xls 

New lock Repairs needed as of 12/99 

Y 
Y 
Y 
Y 

Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
y 

Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y needs new hinge 

Y needs new casing 

Y needls new casing 

Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y needs new binge 

Y 
Y needs new hinge 

Y 
Y needs new binge 

Y 
Y needs new hinge 

Y 
V 

NA VBASt ~LL LISTING 
As of April 1999 

I Comp!eted 

Y 
Y 
Y 
Y 
Y 
Y 

~ 
Y 
Y 
Y 
Y 
Y 
y 

'L 
Y 
~ 
Y 
Y 
~ 
Y 
Y 
Y 
Y 
Y 
Y 
Y 
Y 

~ 
y 
y 

Y 
Y 
Y 
Y 

L 
Y 
Y 
y 

Y 
y 

Y 
y 

Y 
y 

Y 
Y 

13 

IAction taken Status as of 4/99 Action take:n Completed 

hinge replaced 
sub-contract 
sub-contract 

hinge replaced 

hinge replaced 

hinge replaced 

hinge replaced 



Loc W,UID 

GDI 14 , 

GDI 14D IN , 

GDI IS , 

GDI 15D I 

GDI 16 I 

GDI 16D 
GDI 17 ~~17D GDI 170 
GDI 18 IN ~ GDI 18D 
GDI 19 IN ~ GDI 19D 

ZONEK 

161 1 , 

162 1 
162 2 
163 1 , 

166 I IN ; 

166 2 
166 2D D 
166 3 
166 3D 
166 4 IN 
166 4D 
166 5 
166 5D 
166 6 
166 6D 
166 7 
166 70 D 
166 8 
166 8D D 
166 9D 
166 IOD D 
166 lID liD 
166 12D 
166 13 
166 13D 
166 14 
166 14D 
166 15 
166 15D 

~ 166 16 
166 160 ~KlI6616D 
166 17 
166 170 ''''170 

WettTe" .~ 

t New lock , needed as of 12/99 

Y 
y 

Y 
Y 
Y 

Y 
Y 
Y 
y 

Y needls tap and di~ 

y 

Y 

y 

Y 
Y 
Y 
y 

Y 

Y 
Y 

Y 
y 

Y 
Y 
y 

Y 
Y 
Y 
Y 
Y 

Y 
Y 
Y 
Y 

L 
Y 
Y 

Y 
Y 
Y 
Y 

Y 
Y 
y 

Y 

NA VBASE WELL LISTING 
As of April 1\199 

( 

Y 
y 

-Y 
Y 
Y 
Y 
Y 

Y 
y 

_n 
y 

-Y 

y 

Y 
Y 
y 

y 

Y 

-Y 
Y 
Y 
y 

L 
Y 
Y 

-Y 
Y 
Y 

J 
Y 

L 
Y 

-.:i 
Y 
Y 

Y 
Y 

-Y 
Y 

_L 
Y 
Y 

Y 
Y 

J_ 

'. , 

Status as of 4192_ I Action taken 



Loc 

166 18 
166 18D 
166 19 
166 19D 
166 20 
166 20D 
166 21 
166 2ID 
698 I 

GDK I 
GDK 2 

Wellrep.xIs 

W,'llJ£ I New lock IR"oai~ 
V 

V 

y 

11) V 

y 

V 

; Y 
; V 

I Y 
INBCKIGDKOOI V 

y 

NA VBASL ~'LL LISTING 
As of A priJ 1999 

I 

Y 
Y 

Y 
Y 

Y 
Y 
Y 
Y 
Y 
Y 
Y 

15 

IAction taken ~asOf4/99 I Action tat. .. ( 



NAVAL BASE CHARLESTON 
RESTORATION ADVISORY BOARD (RAB) MEETING 

Minutes of 9 February 1999 
Live Oak Community Center 

2012 Success Street 
North Charleston, SC 

RAB Members Attending 

Tony Hunt 
Dann Spariosu 
Bob Veronese 
Henry Shepard II 
Ann Clark 
Lou Mintz 
Bobby Dearhart 
Arthur Pinckney 
Wannetta Mallette 

Guests Attending 

Southern Division Naval Facilities Engineering Command, Navy Co-Chair 
U.S. Environmental Protection Agency 
SPAWAR 
Navy Caretaker Site Office 
SC Department of Health and Environmental Control 
Community Co-Chair 
Charleston Environmental Detachment 

Mr. Paul M. Bergstrand 
Mr. David Dodds 

SCDHEC 
Southern Division 
SCDHEC Mr. Eric Cathcart 

Mr. Keith Johns EnSafe 
Mr. J. Michael Reubish Citizen 

Introduction of the RAB Members and Guests 

Tony Hunt, Navy Co-Chair, brought the meeting to order at 6:00 p.m. Member and audience 
introductions were made. 

Administrative Remarks and Discussion of Last Meeting Minutes 

Mr. Hunt noted that the minutes from the December meeting were attached to the agenda for the 
night. He urged members to call him with any comments or changes to the minutes before he 
finalized and distributed them. 

Mr. Hunt then encouraged visitors to ask questions and participate. 



Subcommittee Reports 

Community Relations Subcommittee 
Lou Mintz said that the fact sheet on the radiological cleanup of the base had been completed and 
was to be distributed soon. Mr. Mintz then introduced the concept of a membership subcommittee 
to review attendance and participation requirements for RAB members. He mentioned that this may 
be a good method of increasing the involvement of community RAB members. 

At this point, there was some discussion of the Chicora Tank Farm property cleanup and transfer. 
While the North Charleston Board of Education had expressed verbal interest in acquiring the 
property, nothing official had been received by the Navy at this point. Oliver Addison reported that 
while he had prompted the Board of Education to submit a letter of interest to the Navy, he would 
contact Mr. Cobb to follow up on this issue. 

Mr. Mintz expressed the concern of the subcommittee that attendance, by community RAB members 
and the public, had reached a new low. Suggestions for increasing attendance included the 
following: 
• calling all members prior to the next meeting. 
• an "Open House" or other event, 
• Navy personnel in uniform at RAB meetings to demonstrate the Navy's commitment to the 

project. 

This last item was subject to some discussion. Henry Shepard noted that he occupies the position 
formerly held by the Navy's uniformed representative to the RAB, and that the Navy's commitment 
to the process was not altered by the reassignment of duties. Other concerns were that the additional 
person would not be as knowledgeable as the experts in attendance and that they would not be able 
to bring additional value to the meeting. Mr. Hunt agreed to bring this concern to the attention his 
Commanding Officer. 

There were no other subcommittee reports. 

Update irom the Chariesion Environmentai Detachment 

Arthur Pinckney inquired about the status of the Environmental Detachment. Mr. Dearhart reported 
that the Detachment is to lose its government funding on September 11, 1999. He said that they are 
working toward maintaining the Detachment as an entity beyond that date, however. In response to 
a question, Mr. Dearhart said that the Detachment is not used exclusively at the Charleston site, but 
wherever they are needed. They provide a cost-effective alternative for certain kinds of work. He 
also reported that approximately 70% of the people employed by the Detachment are North 
Charleston residents. 



Environmental Cleanup Progress Report 

Mr. Tony Hunt presented the progress of envirorunental clea..l1up at the C}licora Tank Farm since th.e 
last RAB meeting (December). 

The Environmental Detachment is in the process of cleaning out the tanks. There had been a 
problem with disposing of the oil removed from the tanks, but that has been remedied. The 
Detachment is fully funded for demolishing the tanks, and there is a schedule in place for that to 
happen. Mr. Hunt reiterated the community's concern that the Board of Education or some other 
entity may not be interested in the property. Without interest from qualified agencies, the Navy 
would be overextending its authority in demolishing the tanks, and would be limited to cleaning and 
filling the tanks. This, he pointed out, is why it is important to the community that the Navy receive 
officialletter( s) of interest from the Board of Education and other interested agencies. 

In response to a question, Mr. Dearhart reported that, if a notice to proceed is delivered, the 
Detachment should be able to have all the tanks demolished by September 11, 1999 (when they 
cease to be a government entity). He added that it may be difficult to complete Tank G if the notice 
is not received soon. 

In response to another question, Mr. Dearhart said that the demolition rubble was not enough to 
completely fill the empty tanks. Clean fill must be brought in from other locations. 

Resource Conservation and Recovery Act Sites 
Mr. David Dodds (Southern Division Naval Facilities Engineering Command) presented updates on 
several of the sites (solid waste management units - SWMUs, and Areas of Concern - AGCs) 
identified as part of the Resource Conservation and Recovery Act (RCRA) permit. 

AGC 67 and SWMU 166: Treatability studies are under way at these sites to see how two 
technologies might work on the chlorinated solvents detected in the groundwater at the base. The 
pumping tests (which help determine the rate at which groundwater can reasonably be pumped out 
of the ground) are complete at these two sites. Different remedies are being proposed for each site: 

• AGe 67: Soil-vapor extraction is being proposed for this site. Tnis is the process of injecting 
steam into the ground at the perimeter of the contaminated soil, and drawing it up through a well 
located at the center of the site. The steam is intended to help volatilize the contaminants from 
the soil and carry it to the extraction well where it is removed and treated. 

• SWMU 166: A combination aerobic/anaerobic remedy is being proposed. This combines 
several different techniques of altering the oxygen content in the groundwater either up or down 
by injecting different non-toxic materials into the water. The high (aerobic) or low (anaerobic) 
condition~ are favorable for different types of microorganisms that break down these chlorinated 
solvents. The combination remedy is expected to hasten the breakdown of the contaminants. 

Wells have been installed at both locations to monitor the progress of the remedies. In addition, 
piezometers (which measure groundwater flow) have been installed. These are needed for accuracy 
in measuring where the water is flowing, and how fast. 



Other sites: 
e Zene K - ?\1r. Dodds reported that the RCR.l~1L Facility Investigation (RFI) Report had been 

submitted to the regulators for additional comments. 
• Zone I - Final RFI Report is to be submitted in the near future. 
• Zones A, C, and H - Treatability studies are under way at these sites. 
• Basewide - Groundwater studies are taking place throughout the base. 

Mr. Mintz asked about six wells, placed very close together in one area, that he noticed at SWMU 
166. Mr. Dodds responded that, as part of the treatability study, it was important to know how the 
groundwater is flowing in relation to the extraction well. Therefore six wells were placed in two sets 
of three wells, with each of the three at different depths (approximately 12,25 and 70 feet below the 
surface) where groundwater flow information was needed. These wells will not be used as part of 
the "pump a..rld treat" portion of the remedy, but may likely be used as pa..rt of t.l-te monitoring 
program in the future. Special wells are used for the soil-vapor extraction. 

In response to a question about the length of time the wells will remain in place, Mr. Dodds replied 
that they will be "abandoned" (properly closed) before the property is transferred, if the site is 
considered environmentally suitable for transfer and the wells are no longer needed. Dann Spariosu 
added that the Partnering Team agreed to abandon a large number of wells that were no longer 
needed. 

In response to a question about soil that is removed, Mr. Dodds said that soil is taken to a licensed 
landfill, based on sampling of the soil, and not left on the base. 

Findings of Suitability to Transfer and Lease 
Mr. Hunt then provided a briefing on Findings of Suitability to Transfer (FOST) and Findings of 
Suitability to Lease (FOSL). 

The Redevelopment Authority had requested FOSTs for three parcels of land: 

• Marina 
• CU property 
• Chicora Tank Farm 

Mr. Hunt explained that all FOSTs are supported by site-specific studies of the current 
environmental condition of the site. This study is called an Environmental Baseline Survey for 
Transfer (EBST). EBST studies have been started for all parcels not contaminated by hazardous 
materials. This does not include asbestos or lead-based paint. 

~Y1r. tvfintz asked if L1.e ~~avy had looked at a new tech .. l·lique, demonstrated in the past \.veek in 
Charleston, for covering lead-based paint. Mr. Dearhart said that they were reviewing that 
technology, and would report on that technology, and lead-based paint in the housing at the next 
meeting. 



Closing Remarks 

Mr. HlLnt asked for vollLnteers to serve on the new membership conunittee, whose task it win be to 
take on the issue of supplementing or replacing existing members. Lou Mintz, Bob Veronese, Tony 
Hunt and Bobby Dearhart volunteered. Mr. Spariosu suggested that the Community Relations 
coordinator from U.S. EPA, Tiki Whitfield, may want to participate. 

In a brief general discussion, several points and suggestions were made regarding membership and 
attendance. 
• Some new members could come from the applications received at the formation of the RAB. 

Mr. Hunt will try to locate those applications. 
• Send letters to those members who have not attended meetings in the last six months. The letters 

should explain that their seat is to be replaced, as per the RAB Charter. The general agreement 
among those in attendance was that this was appropriate. 

A discussion on meeting location and frequency followed. 
• Rotate meeting locations, as was done in the past. Mr. Hunt suggested that the meetings 

continue to be at the Live Oak Community Center while the Chicora Tank Farm is still a 
significant issue to this community. 

• More frequent meetings were suggested. Those present generally agreed that this may be 
appropriate for when studies are concluding and remedies are being reviewed. 

After these discussions, it was agreed that the board would approach the issue of membership first, 
followed by meeting frequency. 

A point was made that there has not been much controversy to cause interest independently. It was 
suggested that this was a result of the parties (Navy, SCDHEC, USEPA, and community) working 
well together. Other suggestions for increased visibility and local interest were made: 
• the RAB may want to look at sponsoring school programs, or 
• perhaps a tie-in between the Chicora Tank Farm and the nearby Magnet School. 

Mr. Hunt encouraged members of the RAB or the general community to provide suggestions and 
specific questions to RAE. Mr. Pinckney suggested updating the board on status of the answers to 
the questions he submitted several years ago. 

Agenda topics for the next meeting were discussed. The following were tentatively slated for the 
next RAB meeting, in April. 
• Environmental Progress Report 
• Report from the Environmental Detachment 
• Membership 
• Zone J 



Comments and Questions 

A question W::1~ ~~ked about the status of two issues: th.e radar station and Hess. ?\1r. Dodds pointed 
out the radar station (trichloroethene in groundwater) is part of SWMU 166, which was covered 
earlier. Mr. Dodds also responded to the question on Hess Oil. Hess is almost through with their 
remediation of pure petroleum product in the soil, using a vapor extraction technique. They have 
not yet addressed the contamination in groundwater that has extended 300-400 feet onto Navy 
property, although some data has been taken from Navy property. Mr. Dodds reported that, while 
the issue is not yet resolved, Hess has been very cooperative so far. 

In response to a question about the involvement of SCDHEC in the Hess Oil issue, Ann Clark 
reported that their involvement has not been needed. Mr. Paul Bergstrand (SCDHEC) noted that he 
is in regular contact with the geologist working for Hess on this project, and they are working on 
approving a work plan. 

Election of Community Co-Chair 

This action was postponed until the April meeting 

Meeting adjourned. 

Editor's note: the next meeting o/the RAB will be on Tuesday, April 13, 1999, at the Live Oak 
Community Center, North Charleston. The meeting will begin at 6 p.m. 
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I. INTRODUCTION 

CHARLESTON NAVAL COMPLEX 
RFI/CMS STATUS REPORT 

PERIOD: SUlvilViARY OF 
01 April 1999 To 30 June 1999 

The following quarterly status report has been prepared to satisfy condition II.E.3.a of the Part B 
Permit Renewal dated 5 December 1994 for the Charleston Naval Complex (CNC). The 
requirements of this condition are in effect since the total elapsed time to complete the RCRA 
Facility Investigation (RFI) is projected to be greater than 180 calendar days from the approval 
date of the Final Comprehensive RFI Work Plan as indicated in the Corrective Action Management 
Plan (CArvfP). 

II. PORTION OF THE RFI COMPLETED 

General 
Attachment A is a spreadsheet which list the results of a comprehensive inspection 
performed in 1998, repairs needed, whether the action was complete, and the current status 
as of 30 June 1999. 

A presentation was made to the Project Team on 13 April 1999 on the monitored natural 
attenuation (MNA) data in the "interim report" for SWMU 166 at Zone K. Comments 
concerning the presentation of the data for SWMU 166 lead to a technical subcommittee 
meeting on 26 April 1999 to discuss MNA data for the remaining sites in Zones A, E, F, 
and H. Of primary concern was the appropriateness of continuing with MNA data 
collection and evaluation while an active treatability study was being planned and in some 
cases under way. It was agreed upon that MNA evaluation would not be continued except 
for SWMU 39 in Zone A until the treatability studies were completed. Subsequent to the 
meeting it was determined that sites with MNA data collected would be presented in the 
specific CMS report. 

The "basewide groundwater study" of inorganics in groundwater memo was submitted in 
27 May 1999. SCDHEC review and comments is pending. 

Task 2901 - Zone A 
SCDHEC has concurred with the EPA witIl. u1.e no further action reCouuuendation for 
AOC 506 concerning the leaching potential of benzo(a)pyrene. The CMS reports for 
SWMUs 1 and 2, 38 and SWMU 42/AOC 505 were submitted to the Navy on 
4 April 1999, 22 April 1999, and 18 May 1999 respectively. The reports for combined 
SWMU 2 and SWMU 38 were presented to the project team on 21 June 1999. 
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At present, the only Zone A site with outstanding CMS data needs is SWMU 39. A soil 
gas survey at SWMU 39 was completed on May 21, 1999 with soil samples taken using 
DPT to help delineate any extent of contamination in the soil based on soil gas readings. 
Analytical data from the soil samples was received in June. 

Additional field work is being planned at SWMU 39 which will include diffusion sampling 
along the marsh by the DET, and installation of two well pairs off site and a deep well at 
SWMU 42. EnSafe submitted a letter of "right of entry" to Norfolk and Southern Railroad 
on April 30, 1999 for the two off site well pairs and received a letter in response on 
May 6, 19991isling additional informaiion needed from EnSafe before granting the "right 
of entry". EnSafe sent out a letter providing the additional information on June 3, 1999. 
Approval of the offsite wells has been received and installation of the wells at SWMU 39 
is planned for the week of 19 July 1999. The sampling of these wells will be coordinated 
with an additional round of limited MNA data collected at the other SWMU 39 wells. 

A vertical scale profiling study is planned for SWMU 39 the week of 19 July 1999. 

Task 2902 - Zone B 
All tasks for Zone Bare 100 percent complete, and no further action is required. 

Task 2903 - Zone C 
SCDHEC submitted a second set of comments to the Zone C CMS work plan. EnSafe 
completed responses by mid June 1999 and forwarded to the Navy for review/approval. 
Work plan will not be revised because CMS reports for Zone C sites are approximately 
75 % complete. SCDHEC concerns were addressed in a formal response to responses in 
June 1999. 

CMS soil sampling for lead at AOC 518 and subsequent data evaluation led to the 
recommendation to the Navy for excavating 118.5 cubic yards of soil. 

Task 2904 - Zone D 
All tasks for Zone Dare 100 percent complete, and no further action is required. 

Task 2905 - Zone E 
Soil sampling was completed at AOC 621, the former battery cracking pad, associated with 
SWMU 5 and AOe 605. As mentioned in the last quarterly status report this site was 
inadvertently placed in Zone G by the Project Team and ultimately got overlooked in the 
initial round of RFI sampling. Soil samples were collected from three locations and 
analyzed for the TCLIT AL suite of compounds. 
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At the June Project team meeting it was agreed that the Navy would proceed with 
additional sampling at AOC 621 to further define the extent of lead contamination and 
consider the possibility of excavating additional soil at this site concurrently with the lead 
contaminated soil removal planned for SWMU 2 in Zone A. 

Task 2906 - Zone F 
SCDHEC provided comments on the addendum to Zone F RFI Report for AOCs 619 and 
709. EnSafe responded to the comments and a comment resolution meeting is planned for 
7 July 1999. 

For the CMS treatability study at AOC 607 five vent wells, three deep wells and one soil 
vapor extraction well were installed in May 1999 as part of the dual phase extraction 
Idewatering system. Operation of the system is to begin in July 1999. In response to 
SCDHEC comments to the Zone F RFI report four shallow wells (109002, 609001, 
609002, 617003) were installed and quarterly sampling begun. 

Wells at AOe 607 have been sampled as part of the eMS treatability study and in 
preparation to the start up of the dewatering and soil vapor extraction systems. 

The week of 19 July 1999 will have three deep wells installed as part of the treatability 
study at AOC 607. 

Task 2907 - Zone G 
In response to comments from SCDHEC additional groundwater sampling was conducted 
at SWMU 24. 

EnSafe provided response to SCDHEC comments to the Zone G RFI Report and a 
7 July 1999 comments resolution meeting is planned. 

Task 2908 - Zone H 
The SWMU 14 combined CMS report was submitted to the Navy on 18 May 1999. 

On 5April 1999 EnSafe submitted a CMS technical memo containing justification to 
remove AOCs 655, 656, and 666 from the CMS process. SCDHEC agreed to a no further 
action status for AOCs 655 and 656 in June 1999. SCDHEC has comments about the 
presence of chloromethane and vinyl chloride in the first round of sampling at AOe 666 
therefore the status of AOe 666 is still pending. 

A number of sites in Zone H had draft CMS reports submitted this quarter. SWMU s 159, 
9, and 14 were submitted on 7 May 1999, 14 May 1999 and 18 May 1999 respectively and 
AOe 653 was submitted on 26 April 1999. 



Charleston Naval Complex 
RFIICMS Status Report 

1April1999 to 30 June 1999 
Page 4 

CMS technical memos were submitted for SWMU 1361 AOC 663 and SWMU 159 
IAOC 653 on 18 June 1999 and 21 June 1999. 

As part of the CMS work at SWMU 20 (GEL 15 Area) direct push technology soil, 
monitoring well, and diffusion sampling took place to help define the extent of 
contamination at GEL 15. 

Task 2909 - Zone I 
The Zone I RFI addendum for AOCs 678, 679, 680 was submitted 17 June 1999. 

SCDHEC issued a letter in 7 May 1999 agreeing to no further action on the Dredged 
Materials Area (DMA) and AOC 688 sites. 

Groundwater sampling was conducted at SWMUs 12 and 177 at AOCs 679, 681, and 687 
and the grid wells associated with these sites in response to SCD HEC comments on the 
Zone I RFI Report. 

Task 2910 - Zone J 
EnSafe is currently calculating the proposed ecological screening levels for submittal to 
SCDHEC and EPA review. 

Task 2911 - Zone K 
As part of the treatability study at SWMU 166 two documents were submitted. The Draft 
SWMU 166 Design Document for Anaerobicl Aerobic Sequential treatment was submitted 
on 16 April 1999 and the draft Six phase Soil treatment Work Plan was submitted on 
26 April 1999. 

For the CMS treatability study at SWMU 166 2 pumping wells, 4 injection wells and 2 
air sparging wells were installed. Anticipated start up date of August 1999 is expected. 

The Final Zone K RFI report was submitted on 15 June 1999. The comment resolution 
meeting with SCDHEC is planned for 7 July 1999. 

SCDHEC comments were received for the addendum to the Zone K RFI Report containing 
SWMUs 166 and 185. The comment resolution meeting with SCDHEC is planned for 
7 July 1999. 

Task 2912 - Zone L 
SCDHEC comments on the Draft Zone L RFI report were received on 28 June 1999. 
Responses to the comments are planned for 13 August 1999. 
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The latest findings to date are generally summarized and discussed in detail at the monthly project 
team meetings where handouts including data have been distributed in lieu of presenting the data 
quarterly in this report. Project team meeting minutes with the meeting handouts are maintained 
at the project team office located on Naval Base Charleston. 

IV. DEVIATIONS FROM APPROVED WORK PLANS THIS REPORTING PERIOD 

There were no known deviations from the approved RFI Work Plans for this reporting period. 

V. SUMMARY OF CONTACTS WITH LOCAL COMMUNITY PUBLIC INTEREST 
GROUPS OR STATE GOVERNMENT 

As of June 1997 the Restoration Advisory Board (R_A.B) agreed to meet on a bi-mont..l}!y basis. 
Minutes from the February 1999 meeting is enclosed as Attachment B. 

VI. SUMMARY OF PROBLEMS OR POTENTIAL PROBLEMS AND ACTION TAKEN 
TO RECTIFY PROBLEMS 

There were no problems or potential problems identified during this reporting period. 

VII. KEY PROJECT PERSONNEL 

SCDHEC named Mihir Meta as the SCDHEC project manager for the CNC project. 

VIII. PROJECTED WORK FOR THE NEXT REPORTING PERIOD 

Document Preparation and Data Evaluation: 

• Submit the Statement of Basis for SWMU 2. 
• Submit the Statement of Basis for SWMU 38. 
• Resubmit the CMS report for SWMU 42/ AOC 505 and summit the Statement of Basis. 
• Submit response to responses for the Zone A CMS WP. SCDHEC concerns will be 

addressed in applicable CMS reports. 
• Submit the Statement of Basis for SWMU 159/AOC 653. 
• Submit the CMS report and Statement of Basis for SWMU 44 and Minor sites. 
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• Submit the CMS reports and Statement of Basis for SWMUs 9 and 14 and AOC 503. 
• Submit the Sampling Summary and Recommendations technical memo. 
• Submit technical memo on Zone I defining CMS sites and needs. 
• Submit the CMS reports and Statement of Basis for AOCs 685, 689, and 690. 
• Resubmittal of the Final Zone F and K RFI Reports. 

Field Activities: 

• Zone A CMS at SWMU 39. 
• Zone C CMS at SWMU 44. 
• Soil and/or groundwater sampling to resolve RFI comments for Zones E, F, G, I and K. 
• Zone F AOC 607 CMS treatability study. 
• Zone G CMS at SWMU 8. 
• Zone H CMS at SWMUs 17 and 20 (Gel 15 Area). 
• Zone I CMS at SWMU 685. 
• Zone K SWMU 166 treatability study. 

IX. COPIES OF DAILY REPORTS, INSPECTION REPORTS, LABORATORY DATA 

Daily activities are recorded in accordance with the Data Management Plan included as Section 14 
of the Final Comprehensive Sampling and Analysis Plan. Photocopies of these daily records have 
not been included with this status report; however, this information is available for review upon 
request. 

Per agreement with SCDHEC and EPA, hard copies of the analytical data are not being submitted. 
A copy of the data is maintained at the EnSafe office in Charleston and is available for review. 

X. CORRECTIVE ACTION MANAGEMENT PLAN (CAMP) 

As agreed upon by the project team, the CAMP will normally be updated and submitted quarterly 
as part of the Quarterly RFI Status Report. The baseline schedule presented in the CAMP was 
revised in October 1997 and submitted as Appendix F-15 of the RCRA Part B permit renewal 
submitted to SCDHEC. The CAMP has been updated per discussions at the February 1999 
Project Team meeting. 
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37 G01 ~ffiCLI 37G01 needs tag needs tag 
37 002 NBCLI 37002 needs tag needs tag 
37 HOI NBCL 7H01 needs tag needs tag 
37 H02 NBCL !f7H02 needs tag needs tag 
37 H03 NBCL 7H03 needs tag needs tag 
37 101 NBCL\037IOl needs tag needs tag 
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Introduction of the RAB Members and Guests 

Tony Hunt, r-~avy Co-chair, brought the meeting to order. ~vlember and audience introductions were 
made. 

Administrative Remarks and Discussion of Last Meeting Minutes 

Mr. Hunt asked for comments or questions on the minutes from the February meeting. There were 
none. 

Mr. Hunt then encouraged visitors to ask questions and participate during appropriate times in the 
program. 

Subcommittee Reports 

Community Relations Subcommittee 
A community relations subcommittee meeting was not held today; one will be held within two weeks. 

Environmental Cleanup Progress Report 

Mr. David Dodds reported that progress had been made on a few particular sites in recent months. 
Zone A: Correciive Measures Study (eMS) work pian has been finalized. 
SWMU 2: Expecting to issue a draft CMS report for SWMU 2, 38, 42, AOC 505 in 

SWMU39: 
SWMUC: 
SWMU44: 
ZoneE: 
ZoneF: 

ZaneG: 
ZoneH: 
Zone I: 

ZoneJ: 
ZoneK: 
ZoneL: 
AOC7: 
SWMUI66: 

AOC607: 

April. 
Obtaining additional groundwater samples. 
CMS work plans in progress. 
Final CMS reports due in June. 
RCRA Facility Investigation (RFI) report is being reviewed. 
Comments have been recei ved from regulators on the RFI Report. The Navy 
is preparing a response to the regulators' comments. 
RFI report being reviewed. 
CMS reports are in development. 

CMS work plans. 
A meeting will be held on 4-14-99 to discuss sampling. 
RFI reports are in review. 
RFI reports are in review. 
Treatability studies are final. 
Engineering aspects of the aerobic/anaerobic treatability study will be issued 
on April 16 containing detailed plans and engineering specs. 
Treatability work study program has been revised and will be resubmitted to 
the project team at the end of April. 
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Mr. Lou Mintz commented that he would like time lines so that he can review them later. Mr. Hunt 
advised he will have one for the next meeting. Mr. Mintz requested that a written report be submitted 
with the rflinutes. ~Ylr. Hunt advised one will be provided. 

Mr. Hunt asked for a show of hands from the RAB members on how many would like to see the 
treatability study work plans and the design work plans. There were four hands raised. Mr. Hunt 
advised that RAB members will get a copy. 

Mr. Mintz questioned whether they were proposed work plans, and Mr. Hunt advised they are pilot 
studies that tell whether the technology is feasible or not. They have been able to go back to other 
Navy sites and see the success rate. 

Mr. Mintz questioned ifRAB would like to see those past results, and Ms. Johnson and Mr. Dearhart 
answered they would. M-.r. Hunt advised he will bring those results to the next meeting. 

Mr. Arthur Pinckney inquired about his list of 12 questions. Mr. Hunt advised that would be a 
constructive discussion and will plan that as an agenda item for the next meeting. 

U.S.T. Program Update 
Mr. Gabriel Magwood presented a brief rundown on progress of the petroleum program: 
• Three additional underground tanks need to be removed. 
• Zone H: Field work is 40 percent complete on those tanks. 
• Contracts for Zones B, C, F, and G have been awarded. The Environmental Detachment will 

be doing field work in those zones. 
• Chicora tank farm is still in the process of being disposed. After disposal, the oil tank will be 

cleaned. Cleaning needs to be done in order to get the property transferred. 
• Demolition of tanks K and L have begun. 

Members were advised that Mayor Summey and the school district received letters requesting them 
to show an expression of interest on the tank farm property by April 17, 1999. Mr. Mintz requested 
a copy of those letters. Mr. Magwood stated that cleaning the tanks (and not demolition) is the only 
thing required for the transfer of the property. 

They are in the process of demolishing two of the six tanks right now. Once the cleaning is complete, 
no more funding exists to completely demolish the remaining hills unless there is a definite purchaser. 

Redevelopment Authority Report 

Ms. Jeri Johnson informed the members that they are three weeks away from signing a lease with the 
Ports Authority for a break bulk facility. The economic development conveyance application has 
been made and waiting for the Navy to finish its appraisal so they can start the negotiating process. 

The RDA has received another $10 million gift from the Navy, through Senator Hollings' office, for 
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infrastructure upgrades. 

tvtr. Pinckney queried when the RDA was going to filove their facility. tvfs. 10hnson infouued the 
members that they are renovating Building 7. which is an historic brick warehouse behind 
Building 234, the Shipyard Commander's building. The RDA is going to lease the first floor to other 
tenants and gradually put in more tenants. This project won't be complete until December. Ms. 
Johnson stated that the land should be cleaned up completely by the time the negotiations are 
completed. Most of the property should be conveyed by 2001. 

There was a discussion that the Army Corps of Engineers is tied to the City of Charleston and must 
remain in the City of Charleston. 

Also in discussion, the members were advised that two transfers are in the works; the credit union 
parcels to the credit union and the ma...rina to the Parks and Recreation Corrunission. The Ports 
Authority is taking a major chunk of the CSI parcel. The RDA has some serious suitors for the other 
CSI parcel, although nothing is final. 

The Environmental Detachment is paying rent for its building to the RDA, but does not pay taxes. 
RDA does not lease property to federal agencies. The RDA is assessing a program of payments in 
lieu of taxes from both state and federal agencies. This would be to provide some relief to the City 
of North Charleston for the burden of police and fire protection and utilities. It will not be a tax but 
a contribution that will be passed to the City. This payment is not yet part of the leases. 

Status of the Environmental Detachment Charleston 

Bobby Dearhart announced that the purpose of tonight's briefing is to advise the members what the 
Detachment Division has done, is currently doing and what their future is. 

Since 1996, the EDC has removed 135 underground and above ground storage tanks, ranging from 
100 gallons to 2.1 million gallons; removing contaminated soils and also have done some site 
assessments up in the housing area. 

At the Chicora Tank Farm, they have completely cleaned and demolished tank P (the 1.25 rrJllion 
gallon tank). Tanks K and L are being demolished. Tank 0 has 125,000 gallons of sludge that needs 
to be removed before they can start cleaning. Right now it's a hazard to get into tank O. The 
Detachment Division has engineers that certify the tanks are gas free before they can be entered and 
cleaned. 

At Chicora Tank Farm, they used a large hydraulic "cruncher" to tear away the concrete, reinforced 
with rebar, around tank P. The area around the former Tank P has a clay cap, has been seeded and 
grass is growing there. 

As part of the preparation for demolishing the tanks requires removing equipment from the pump 
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rooms and cleaning the pump rooms. They contain a lot of piping and pumps that need to be rigged 
out. As they demolish the tank, they remove the metal and recycle it. 

The EDC has completed 40 asbestos abatements. They have used a Vacloader to suck up asbestos 
shingles and insulation; had to remove up to three feet of soil underneath the houses to get rid of the 
asbestos; and have done some demolition as buildings were condemned. On historical buildings, they 
had to return the building to its original condition where possible using the existing materials. 

In 1997, the Detachment started doing lead-based paint surveys, and have completed 55 surveys so 
far. One piece of equipment used for this process is an x-ray fluorescent lead analyzer that analyzes 
the lead content of paint without having to disturb the paint itself. Currently, they are working on 
20 asbestos abatements and 15 historic lead-based paint abatements. 

The Detachment has completed many interim measures. Interim measures actions taken main! y to 
remove the source of contamination, such as polychlorinated biphenyls, pesticides, petroleum, or 
unexploded ordnance. As part of this program, they cleaned out five miles of storm drains 
downstream from industrial sources where there was a potential for contaminants in the silt. They 
also cleaned out the pesticide-impacted soil area near Hess on the north side; removed petroleum
impacted soil, arsenic-impacted; and excavated 147 drums of a non-corrosive decontaminant agent 
near the chemical pond. 

Working on SWiviu 8, the oil sludge pit at the south end of the base; they removed 20,000 tons of 
petroleum-impacted soil, recovered 30,000 gallons of oil, along with construction debris and pipes 
from this area. They have stand pipes there now and continue to recover oil from this area. They will 
be working on the pistol range near the chemical pond. At AOC 39 they will be doing some passive 
sampling in the marsh area. At SWMU 2, they'll be doing some lead removal. On Viaduct Road, 
they excavated 200 feet of pipe, put in stand pipes and are recovering oil from there. 

Southern Division went in and cleaned up the powerhouse so that it can be now occupied. There's 
still asbestos in the building but it's not accessible, and therefore is not required for abatement. 

The Detachment completed due diligence in four sites for unexploded ordnance and worked through 
the water-borne sites. They used robotics to dig on one site an.d did not find any unexploded 
ordnance. 

The Detachment also has provided profiles on hazardous waste management and contingency and 
response plans; operate a 90-day hazard waste storage area; spill response and cleanup team; water 
sampling; well installations with a small well rig; taken over 3,000 soil samples and 1,600 
groundwater samples. Mr. Dearhart added that they have in-house laboratory capabilities fortesting 
asbestos and a portable gas chromatograph. 

Mr. Dearhart mentioned that the EDC is very involved in the community around Charleston and 
North Charleston. They have adopted a block; have been very energetic in the United Way 
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campaigns; are involved in schools by giving presentations on Earth Day and Career Day; participated 
with North Charleston Fire Department in a rescue drill with a mannequin in a well; given firemen 
awareness presentations; worked with the Coast Guard, Department of State, Border Patrol, Defense 
Finance and Accounting Service, Army, NOAA, SPA WAR and the Navy. 

On September 11,1999, the Detachment goes away. The Navy made three commitments to them. 
The first was to establish an environmental group to help cleanup the naval base. The second 
commitment was to assist the employees to reach retirement goals. There are 141 employees and 101 
will reach their retirement goals. 

The final commitment was to provide some experience to the employees so that they will be able to 
go into the private sector and find jobs. They have applied with several different government 
agencies to continue their work and were denied. They have now decided to work with South 
Carolina Research in an effort to continue the Detachment and its work beyond September 1999. 
South Carolina Research is a public nonprofit organization chartered in 1983. Also, the Detachment 
will be working with an environmental science and technology consulting group and have been 
requested to be on the advisory committee of Clemson's technology lab. Lastly, the EDC will be 
meeting with four large remediation companies on a strategic alliance. 

There are plans to continue working out of the same facility they are presently in. The Detachment 
can not presently bid on the work to be done in their building. RDA has to go through the regular 
state procurement reguiations. 

Every employee in the Detachment will be offered a job whether they retire or not. They anticipate 
growing to 300 people within three years. 

Outsourcing Presentation 

Mr. Rick Davis revealed that, three weeks ago, Southern Division Naval Facilities Engineering 
Command (SOUTHDIV) was offered an opportunity to take on a different approach to the way they 
conduct their business. Southdi v looked at the pros and cons associated with it and agreed that it was 
worth pursuing. 

South Div approached Rear Admiral Granuzzo in reference to looking at pursuing a firm, fixed price, 
insured contract for the environmental program at one facility. The plan is for an industry to buy 
Southdiv's environmental program at one facility, take out an insurance policy to cap the cost and 
guarantee closure on known and unknown contamination and then meet or accelerate the current 
schedules. 

Above the fixed price, the industry will have to invest their own capital and insure it above a certain 
cap so that an insurance company picks up any cost beyond that. To do this, the contractor would 
take their own money, set it up in an interest-bearing account with an escrow manager managing. 
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Mr. Davis' goal is to environmentally close the sites and make the property available for transfer. 
Under this new contracting arrangement, the contractor defines what it takes to get there and specify 
their payment schedules. The interest bearing account pays for unforseen events. 

On the east coast, they don't see as great a savings as they see on the west coast. There are a lot of 
old technologies (like pump-and-treat systems) in place that could be shut down and replaced with 
newer technology. In Kings Bay, for example, they've reduced the contamination level, letting natural 
attenuation take over. 

The concept again is to award a firm, fixed price contract for environmental site closure, meaning no 
other action is required on that site. The contract includes insurance protection for all known and 
unknown contamination. It would meet or accelerate current schedules for transfer. 

The second finn M-.r. Davis spoke with had a different approach. Their approach is to go into a 
limited liability partnership where there is shared risk, while the first approach is a lump sum contract. 
In this second approach, the Navy enters into a partnership with the contractor and there's a target 
price. Above this target price, they share in the cost overruns and decision-making authority. Above 
the target price, there is a cap above which the insurance company picks up. Below the target price, 
they share in the savings. 

The Navy owns a property in the Port of Oakland. The Navy entered into a cooperative agreement 
with the Port of Oakland in which there's a transfer of funding to approach a fixed price contract. 

SOUTHDIV is issuing a request for information on April 14, 1999, to see who's interested in bidding 
on such an contract, and to see what comments or questions might need to be incorporated by 
SOUTHDIV. It will be a paperless solicitation. After Mr. Davis gets the comments, SOUTHDIV 
will see what firms responded and then call those firms in for a discussion. After that, they'll have a 
request for proposals, issued in June. The schedule is to award the contract in October of 1999. 

Then SOUTHDIV will watch the program and learn from it. If it's a disaster, they won't repeat it 
again. It's a $20 million, $30 million or $10 million pilot plan study. 

There will be performance and payment bonds during the life of the contract. And then there's the 
cost cap; if the bid price was $10 million, anything above that puts the contractor firm's capital at risk. 
After the contractor has made their co-payments, the insurance kicks in. 

The RAB' s role is to provide comments from a community perspecti ve into the reuse plan or into the 
cleanup plan. The Navy does not see that role changing. As long as the Navy owns the base, there 
will be aRAB. 

Remaining Questions and Comments 

The membership committee would meet within two weeks. Mr. Hunt did send out a letter that 
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addresses the membership issue, identified the fact that they had put together a committee and the 
direction they're going. 

Meeting Adjourned 

Editor's note: The next meeting of the RAB will be on Tuesday. June 8, 1999 at the Live Oak 
Community Center, North Charleston. The meeting will begin at 6:00 p.m. 

DRAFf- 8 



NA VAL BASE CHARLESTON 
RESTORATION ADVISORY BOARD (RAB) MEETING 

rvfinutes of June 8, 1999 

RAB Members Attending 
Ms. Ann Clark 
Mr. Bobby Dearhart 
Mr. Tom Fressilli 
Mr. Louis Mintz 
Mr. Arthur Pinckney 
Mr. Dann Spariosu 
Mr. Henry Shepard 

Guests Attending 
Mr. Mihir Mehta 
Ms. Melissa 
Mr. Charles Watson 
Mr. Michael Reubish 
Mr. Gabriel Magwood 
Mr. David Dodds 
Mr. Larry Bowers 
Mr. Paul Bergstrand 

Live Oak Community Center 
2012 Success St., North Charleston, SC 

SCDHEC 
SCDHEC 
SCDHEC 
Citizen 
Southern Division 
Southern Division 
EnSafe Inc. 
SCDHEC 

Introduction of Rab Members and Guests 
Mr. Louis Mintz brought the meeting to order at 6:00p.m. Mr. Mintz apologized that timely notice 
was not sent out to everyone. Member and audience introductions were made. 

i~1.dministrative Remarks. Corn~?J1ents of the Last 1-,.1eeting 1'"f1inutes 
Mr. Mintz asked for comments on the minutes that were distributed at the meeting along with a 
verbatim transcript of Mr. Rick Davis' presentation on April 13, 1999. Mr. Shepard commented that 
on page 3, Redevelopment report, it should read that the RDA is three weeks away from signing with 
a "breakbulk" facility. Mr. Mintz commented that the $10 million gift reported as being from Senator 
Hollings should be corrected to read that the $10 million was from the Navy. 

Mr. Mintz advised he would like to have another community meeting next month since the June 
meeting was not properly announced to the membership. Mr. Hunt agreed and a meeting was set for 
July 13. 
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Environmental Cleanup Progress Report 
Mr. Hunt informed the members that the Navy is expecting the Finding Of Suitability to Transfer for 
the credit union and the ffilli;na to be ready by July. This will be the first property transfer to other 
than a federal agency. 

RCRA Corrective Action Report 
Mr. Dodds gave the members a slide presentation of their progress along with a chart for dates of the 
CMS significant events. 
o SWMU 1 - They are preparing for lead removal. 
o SWMU 2 - anticipate significant removal. These Corrective Measures Study (CMS) reports 

will be out in June or July. 
o SWMU 38 had elevated levels of pesticides in the soils. Environmental Detachment did the 

removal. The interim measure report said the objective has been met. 
o SWMUs 42 and 505 - the Corrective Measures Studv renort is due. ",- - - - -

o AOC 607 - In the next two weeks, EnSafe will be starting a study that entails dewatering and 
soil vapor extraction. More vent and extraction wells will be put in. 

oZone H Corrective Measures Study reports coming out in June or July. 
o SWMU 166 - The aerobic/anaerobic treatability study is nearing completion. One more 

permit needs approval. Also, Navy will be completing the RFI study. 

Mr. Spariosu inquired about the dispute in Zone A with Mayor Summey and the RDA. Mr. Dodds 
advised that the area is cleaned up for unrestricted use, but a draft report has not yet been issued. 

Mr. Dearhart inquired about the river and Mr. Dodds advised they're taking quite a bit of data and 
selecting screening objectives to compare the data to. Research Lab has been doing studies in the 
Cooper River for contamination and sources of contamination. SouthDiv is going to wrap up that 
study into the Navy's proposal. SouthDiv is expecting to receive this report in November. 

Mr. Dearhart wanted to know if SouthDiv will be doing sediment investigation in the Cooper River 
deeper than six inches if the Ports Authority dredges deeper. Mr. Hunt stated that SouthDiv's 
assessment is to only look at existing conditions. When the Ports Authority gets their dredge permits, 
they have to sample the full dredge depth. 

Mr. Gabriel Magwood announced that: 
o Zone 8 work has been completed. 
o at Zones D, C, E & G, they will start putting in monitoring wells next week. 
o Zone I - just received approval to begin work. 
o Zone F - 40 percent completed with the field work. 

Chicora Tank Farm Report 
Mr. Magwood provided an update to the RAB on the progress at the Chicora Tank Farm. 
o Tanks P, K & L have been permanently closed and will be demolished. 
o Tank M is in the process of being closed and demolished. 
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• Tank N is being unearthed. 
• The fuel line on the Chicora property and the transfer lines that run from the Chicora tank 

frull1 to the r-~aval base have been pigged and cleaned. The foam contractor has started filling 
the field lines with foam. 

Pictures were presented of uncovering the tanks, demolition of tanks, pigging the lines and grading 
the property. As SouthDiv was pigging the lines, they found three new areas of soil contamination 
near tank M. SouthDiv has removed 900 tons of contaminated soil out of one of the valve pits they 
uncovered, and the soil is now slightly above the risk-based screening level (RBSL). 

Back in the '92-'93 time frame, petroleum contamination was not detected in these areas. Mr 
Magwood says what happened is the fuel sat in the tanks and pipelines and caused the tanks and lines 
to corrode, creating spots where fuel could leak out. That's why there are now pockets of 
contamination near these leaking spots. 

Tetra Tech is doing an assessment plan on these areas and expect approval soon from DHEC. The 
target date for them to be in the field is June 30th. 

Mr. Mintz wondered if there was a response back from the Board of Education on this property. Mr. 
Shepard relayed that it is in the process. Mr. Pinckney queried about the final look of the three tanks 
that were demolished. Mr. Magwood replied that the height of the mounds after demolishing the 
tanks is 16 feet at mean sea leveL There is a slight rise for drainage reasons. The last tank is 
expected to be completed in August. 

Outsourcing Discussion 
Mr. Hunt described the insured, fixed priced contracts on the remaining en vironmental work. The 
insurance is for the financial liability of the company should unknown circumstances exist, and it 
would cover the cost of taking care of those unknown circumstances. The contract will not have any 
change clauses. The contractors will be required to get cost cap insurance, which means that 
whatever additional costs are associated, the insurance will absorb those costs. This also applies to 
any regulatory changes in the future. 

SouthDiv is trjing to complete the investigation phases of the RCRA program, the UST program, 
and the lead based paint work so that they can begin the corrective measures studies or actions. 
SouthDiv understands that the regulatory agencies deal with private industry much differently than 
they deal with federal facilities, so there will be some changes there. 

The new contractor will be determining and negotiating with the regulatory agencies what sort of 
corrective measures have to be taken, the cleanup levels involved and essentially managing the 
program. 

The Navy will be measuring theirperforrnance and mainly doing contract administration. The Navy 
will make decisions on whether the contractor's remedial alternatives meet the Navy's interest in 
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reducing long-term liability. The Navy will still be involved with the RAB in soliciting questions and 
comments and making sure that those concerns are incorporated in the remedy selection. It will be 
the contractor's responsibility to attend the RAB meetings and provide infoUllatiofl. 

The biggest change will probably be the pace of the work. The contractor is going to do the work 
as fast and timely as possible. 

The implementation schedule is to be incorporated into a draft request for proposals (RFP) issued 
from June 10th to July 7. Afterthe final RFP is issued, there will be a proposal conference to answer 
any questions that the bidders may have. Then there will be a Phase 1 Request For Qualifications. 
There will be a screening of the potential contractors, narrowing the group to three. Those three 
contractors will prepare a proposal due in November and from that the Navy will make a selection 
in December. 

The bidders will be given access to information on the base, the RF1 investigation, corrective measure 
studies and corrective measure actions, the UST program, lead based paint abatement and asbestos 
surveys. 

Mr. Mintz inquired if Bechtel had anything to do with this outsourcing program. Mr. Hunt responded 
they would have an opportunity to bid on this program. 

Mr. Shepard asked why the Navy was doing more asbestos surveys. Mr. Hunt responded that the 
Navy needed updated surveys for the appraisal and for transfer of property. 

Mr. Mintz inquired if DHEC or the EPA was enthusiastic on this program. Mr. Spariosu said the 
EPA is committed to cleaning up the site and will work with whatever mechanism that the Navy 
chooses. The EPA will still hold the Navy responsible for the cleanup. The Navy will continue to 
hold the Resource Conservation and Recovery Act (RCRA) permit. 

There was discussion about Zone J (the water bodies) and Mr. Hunt recognized that there are some 
things that they can't define well enough to include in the new contract. Also, the Navy will have to 
apply some restrictions in the contract about unexploded ordinance. 

Mr. Spariosu stated that EPA's concern is how the Navy will work out the issue if the community 
doesn't like the contractor's remedy. The way EPA looks at RFllaw is the Navy is committed to the 
response of the community. EPA has worked hard to establish a partnering relationship with the 
Navy to do these cleanups without bringing lawyers to the table. He said he feels it works well. 

Mr. Dearhart requested when the funding would be available. Mr. Hunt was assured that the Navy 
will have full funding available. Mr. Hunt said that the Navy was not providing cost estimates, but 
that one number was given out for this proposal at the industry forum: $35 million. 
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DHEC's Cancer Investigation Report 
Ms. Ann Clark spoke about a recent project that looked at incidences of cancer in the Neck area of 
Charleslon. A copy of DHEC's report was also provided. DHEC found excess pleural cancer in the 
29405 ZIP Code area, so they expanded the research to the Tricounty region. DHEC found 19 cases 
of pleural cancer, two-thirds of which were former shipyard workers. There will be a lot offollow-up 
on this survey. 

Ms. Clark also took the opportunity to remind the board, and the community, that there is still a fish 
advisory for Shipyard Creek. The advisory is to avoid eating shrimp or blue crab from Shipyard 
Creek because of chromium contamination. 

Mr. Pinckney asked if the Navy was going to take any steps to check out more people orwas looking 
at paying for people to check themselves out. Mr. Hunt provided information on a toll free number 
in Philadelphia to get directions and instructions on how to proceed if you think you have a medical 
condition. He noted that these inquiries would normally be handled locally, through the Personnel 
Office at the base, but that there are no longer representatives of Personnel on base. 

Mr. Mintz asked how one might differentiate between the responsibility of the Navy or other 
industries and other factors (such as smoking). Ms. Clark responded that there are all kinds offactors 
that go into epidemiological studies and that further studies are being done. 

Remaining Ouestions and Comments 
There was a discussion about why the RAB meetings were moved to every other month. Mr. Hunt 
responded that it was decided to have meetings every other month because monthly meetings were 
becoming redundant, with not enough new information or updates available. He also noted that this 
could change. 

There was a question from the audience about the property the School Board was going to buy and 
the members were advised that the School Board had put in their application. 

Minutes approved by: 

Tony Hunt 
Navy Co-Chair 

Louis Mintz 
Community Co-Chair 

NOTE: The next meeting will be Tuesday, July 13 at 6:00 p.m. at the Live Oak Community Center, 
2012 Success St., N. Charleston, sc. 
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2MAR94 16MAR94 2MAR94 16MAR94 100 

8t LuL '1 
16MAR94 13JUN94 16MAR94 13JUN94 100 E3 1 
21SEP94 8JAN95 21SEP94 8JAN95 100 

jeqUlatofY Rj
Viel 

I IEfAlvOlime I' Final 
llJAN95 9FEB95 llJAN95 9FEB95 100 1 

Notification of Additional Sites 
24MAY94 8JUN94 24MAY94 8JUN94 100 81 1 1 1 

RFA Volume III 
8JUN94 7SEP94 8JUN94 7SEP94 lOa E31 1 1 

21SEP94 8JAN95 21SEP94 8JAN95 lOa 
jequlatofY Rj

viel 
llJAN95 9FEB95 11JAN95 9FEB95 100 I IEfAlvOlime I" lina 

Notification of Additional Sites 
22JUN94 6JUL94 22JUN94 6JUL94 lOa i 

Plot Date JOJUN99 = j Activhy Bar/llarly Da~ .. 
1916 Sh .. H , 0' " NAYT Cl£AN N62j61·.,·g·Olll 

Data Date 25JUN99 = C:rated lI"ttvtty Date ~nUjon CIoedtd roved 
projec:t Start IJAN94 "'" 

j prog ...... B-r .. 
Pro:iec:t Pinish HMAROO 0/" Milutone/Fh'l Activhy Naval Base Charleston .. .. .. 

Corrective Action Management 
.. 

Plan .. 
(c:) primavera s..stems, Inc:. .. 
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1 1 1 1 1 
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28JUL95 28SEP95 28JUL95 28SEP95 1(10 E3 
1 1 1 1 I 

Regulatory Review 
28SEP95 300CT95 28SEP95 300CT95 1(10 E3 1 1 1 1 

RFA volume V Addendum 1 Final 
300CT95 30NOV95 300CT95 30NOV95 100 13 

1 1 1 1 1 1 

lAPR96 l5APR96 lAPR96 l5APR96 100 
Notification of ,Additional 
8 

1 1 1 1 1 

Site 

RFA Volume V Addendum 2 

16APR96 26APR96 16APR96 26APR96 100 8 
1 1 1 1 

27APR96 27MAY96 27APR96 17JUN96 100 
BjulatlOry IRevilew 

RFA Volume V Addendum 2 Final 
17JUN96 17JUL96 17JUN96 210CT96 100 E3 

I I 1 1 1 1 1 

lAPR96 l5APR96 lAPR96 15APR96 lOa 
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8 

1 1 1 1 1 
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l6APR96 l6JUL96 16APR96 28MAY96 lOa 81 1 1 1 
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Permit Renewal 
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17AUG9B 100 ~I I I I I 
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Jft lJ" wLLn RFI Work Plan/Investiqation 
RFT 

l3FEB95 4MAY95 l3FEB95 4MAY95 100 E3 I I I I 
4MAY95 2lJUN95 4MAY95 2lJUN95 100 

~ula,ory IReview 

21JUN95 21JUL95 2lJUN95 2lJUL95 100 
Comments Received/Final 

B I I I I I 
Hork pIa 

I I 
10AUG95 10AUG95 100 

;r( Pl1an Afproral fY DHEC and EPA 

Field Investigation 
llAUG95 29APR96 llAUG95 2JUL96 100 E I 

RFI Report 

Draft Zone A RFI Report 
12JUN96 9SEP96 12JUN96 16SEP96 100 E31 I I I I 

EPA/SCDHEC Regulatory Review 
9SEP96 6DEC96 17SEP96 l2MAR97 100 I II I I I I 

E~ommelnls IReCe(Ved(Add(tioral Field Work 
l2MAR97 6AUG97 12MAR97 6AUG97 100 I 

SWMU 1 and 2 Field Investigatior 
7APR97 21MAY97 7APR97 2lMAY97 100 E3 I I I I I I I 

SWMU 1 and 2 Report Addendum 
22MAY97 26SEP97 22MAY97 26SEP97 100 ~ , I I I I 

Regulatory Review 
27SEP97 l40CT97 27SEP97 5NOV97 100 8 I I I I 

Comments Received/Document Approva 
7AUG97 l4NOV97 5NOV97 29JAN99 100 I I I I I I I 

Final RFI Report Dist. 
l5NOV97 29NOV97 l8AUG98 18AUG98 100 ~ 

CMS Work Plan and Implementation 

CMS Begins 
30NOV97 30NOV97 100 ~ I I 

Draft Zone A CMS Work Plan 
15JUN97 10JUN98 HIO I II I I 

~guytorr Revie 
llJUN98 10AUG98 llJUN98 13JUL98 HIO I 

Comments Received/Dcrument Approv 
llAUG98 25SEP98 l4JUL98 .. I I I I ! I • 

d 

lSEP98 llSEP98 8SEP98 .. Final CMS Nark Plan Diet 
I ===:3 

I I • eMS Field Work 
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project Start lJAN94 ~ I pr'Og ...... I ... .. 
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Corrective Action Management Plan ; .. .. 
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30JAN99 lSJUN99 30JAN99 so ~~II 
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16JUN99 lSAUG99 0 I 
Comments Received/Document Approv 1 

16AUG99 30SEP99 0 I I I I q I 
Final eMS Report Distribute 

lOCT99 150CT99 0 0 

CMS Report - Minor Sites 

Draft eMS RepoL 
30JAN99 30APR99 30JAN99 90 ~~I I 

I ,"0ratoy Revie 1 
3MAY99 2JUL99 0 I 

Comments Received/Document Approv 1 
6JUL99 20AUG99 0 I I I P I I 

Final CMS Report Distribut 
23AUG99 7SEP99 0 0 

i 

Plot Date )OJUN99 == ... ctlvlty Bar/Early Datu 
~n6 Sh .... t , "' " NAil CLEAN "62 •• ;/·89·0·0318 
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Project Start lJAN94 """==== prog ...... aa:r .. 
Project Finish 14MAROO 
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(e) Primaverll S stems, Inc. 
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Start Finish Start Finish peT 1994 1\ 

, 
1996 1997 1998 1\ 2000 
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13FEB95 4MAY95 13FEB95 4MAY95 100 E3 1 1 1 1 

4MAY95 5JUN95 4MAY95 21JUN95 100 
8!ula,ory IReview 

21JUN95 21JUL95 21JUN95 21JUL95 100 
Comments Received/Final 

B 1 1 1 1 1 
I-/ork Pia 

1 1 

10AUG95 100 
;rlk P1

1

an AfproraJ. 'iY DHEC and EPA 

Field Investigation 
llAUG95 BDEC95 11AUG95 19JAN96 100 E:::;:::::::;3 

RFI Report 

Draft Zone B RFI Report 
6DEC95 4MAR96 8JAN96 5MAR96 100 81 1 1 1 1 

4MAR96 2APR96 5MAR96 1BOCT96 100 
EPA/sCDHEC Rerulatory Review 

I I 1 1 1 
Comments Received/Document Approve 

SNOV96 16DEC96 190CT96 BJAN97 100 E3 1 1 1 1 1 1 
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1MAY96 10MAY96 9JAN97 31JAN97 100 8 
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Corrective Action Management Plan 
.. 
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Lft zonl c lFI Lrk PlJ RFI Work Plan/lnvestiqation 

8SEP94 21NOV94 8SEP94 21NOV94 lClO E3 1 1 1 1 
aUljtori 

Review 
21NOV94 21DEC94 21NOV94 30JAN95 100 1 

Comments Rece1ved/F1nal I-lork plan 
30JAN95 28FEB95 30JAN95 28FEB95 100 81 1 1 1 1 1 1 1 

Conditional vlork plan Approval by DHEC and EPA 
30JAN95 30JAN95 100 ~ 1 1 1 1 

Field rnvestigatio 
30JAN95 28SEP95 30JAN95 25SEP95 100 I I 

RFI Report 
I 
Draft Zone C RFI Report 

13JUL95 18DEC95 25SEP95 26JAN96 100 E3 1 1 1 1 
EPAiSCDHEC RegUlato~Rrvief 

26JAN96 28FEB97 26JAN96 30MAY97 100 I 
:1 Comments Received/Additional Field Work 

31MAY97 9SEP97 31MAY97 9SEP97 100 :1 E31 1 1 1 1 1 1 
Final RFI Report Distributed 

10SEP97 14NOV97 10SEP97 12NOV97 100 E3 1 1 1 1 
Document A proval 

13NOV97 13DEC97 13NOV97 5MAY98 100 I I 

CMS Work Plan and Implementation 

CMS Begins 
15NOV97 15NOV97 5MAY98 5MAY98 100 ~ 1 1 

Draft Zone C eMS Work plan 
5MAY98 5AUG98 10SEP97 1JUN98 100 I I 1 1 1 I 

6AUG98 60CT98 2JUL98 230CT98 100 
jegulttOry Review 

I 1 1 I 
Comments RectdiDjCUment Approv 

70CT98 22NOV98 240CT98 519 I 1 1 1 I I • 
Final CMS Work plan Dis 

240CT98 8NOV98 23DEC98 519 ~3 1 1 I I 
CMS Field Work 

9NOV98 7FEB99 4MAR99 510 E3 
CMS Report - Major Sites 

ID,.1 CMS Rrrt 
lAPR99 15JUN99 lAPR99 so E~I 

16JUN99 15AUG99 0 I iegu~°lr Reiie 
Comments Rfceired/Docume1:JIAPprov 1 

16AUG99 30SEP99 0 

Plot Date 30JUNSISI = I Activity Etu/hrly Dat~. 
29U sh@@t '" " HAVI ClEAH N624i1-89-D-Uta 

Data Date 25JUNSISI = Cr1U"d AcUvity Dtt. Re.!.!on Ch.cked ranG 
project Start IJAN94 -== I Prosl ...... a_r .. 
Project pini.h UMAROO 

0," Mllutone/Fl_9 Activity Naval Base Charleston '" .. .. 
Corrective Action Management Plan 

.. .. 
(c) Primavera Systems, Inc. .. 
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Final 
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lSAUG99 29SEP99 0 I I I I q I 
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Zone Code D 

Lft zonl 0 L L RFI Work Plan/lnveBtiqation 

SSEP9S 14DEC9S SSEP9S 14DEC95 100 E31 1 1 1 
Regulatory Revie\O 

14DEC95 14JAN96 14DEC95 13MAY96 100 I I 1 1 
Comments Received/Final riork Plan 

lSFEB96 lSMAR96 lSMAY96 17JUN96 100 E31 1 1 1 1 1 1 1 
Work Plan Approval by DHEC and EPA 

lSMAR96 26MAR96 17JUN96 15AUG96 100 El 1 1 1 1 1 
Field Investigation 

lSAUG96 lSDEC96 lSAUG96 lSDEC96 100 E3 

RFI Report 

Draft: Zone D RPI Report 
10DEC96 lSMAR97 lSDEC96 26FEB97 100 81 1 1 1 1 
26FEB97 lSMAY97 26FEB97 18JUN97 100 

E?A/SIIDHEi ReiUlaiory IReview 

Comments Received/Final Document 
19JUN97 19JUL97 19JUN97 lSJUL97 100 B 1 1 1 1 1 

Final RFI Report Dist. 
lSJUL97 29JUL97 15JUL97 19JUL97 100 i 

Plot Date 30JUN99 = I Activity Ba .. /hrly Datu 
~n. sh .. @t . ., '" NAn CLEAH N62~61-89-D-0318 

Data Date ::l5JUN99 = crtUcal Acttvity O.t. R •• llion C~,CUd . , o.u 
Project Start lJAN94 """ I p.-og ...... Bar .. 
Project Pinish 14MAROO 0/" Mil ... tone/rhg ... cUvity Naval Ba8e Charleston '" .. .. 

Corrective Action Management Plan 
.. 

(c) Primavera Svstems, Inc. 
.. .. .. 
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Zone Code E 

Draft LJ E J Work Ln RFI Work Plan/Investiqation 

IlNOV94 14FE895 I1NOV94 14FEB95 100 E3 I I I I 
14FEB95 15MAR95 14FE895 lMAY95 100 

re9yla
i
tOryi Revtew 

Comments Received/Final Work Plan 
lMAY95 31MAY95 lMAY95 2JUN95 100 E3 I I I I I I I 

~nr E lark I PIal APfroval bI DHEC and EPA 
9AUG95 100 

Field Investigation I 
9AUG95 24FEB97 9AUG95 llJUN97 100 E:: ::::3 

RFI Report 

Draft Zone E RFI Report 
llJUN97 7NQV97 llJUN97 12NOV97 100 I I I I I I 

EPAiSCDHEC Re~lato~ Review 
BNOV97 7MARga 13NOV97 99 I :::3 , , , , I 

Comments Received/Document Approv d 
SMAR98 12MAY98 0 I 101 I I 

Fin';ll RFI Report Dist 
13MAY98 12JUN98 0 0 

CMS Work Plan and Implementation 

Lina CMS 
13JUN9B 13JUN98 0 <> 

Plot Date 3DJl1N99 = , Activity Bar/Early Datu 
19l~ 5n..H 11) of " ~AVI CL(AM M~2~61-n·O-OJ18 

Data Date lSJUN99 = Critical .o.ctivity C.to A .. I$lon C~eetU A rowed 
Project Start IJAN94 E: 

0/" 
I Proo::I""" Bar .. 

Project P'iniah 14MAROO 
Mile_tone/Fla':! Activity Naval Base Charleston .. .. 

Corrective Action Management 
.. 

Plan .. 
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Scheduled "cheduled Actual Actual 1 I Start \ Finish Start Finish peT ~994 L 1996 1997 1998 2000 

Zone Code F 

Lft zonl F L Lk RFI Work Plan/lnvestiqation 
Pla 1 

SSEP95 14DEC95 SSEP95 14DEC95 lelD E31 1 1 R~Vie1 Regulatory 
14DEC95 14JAN96 14DEC95 13MAY96 100 I I I 

Comments Received/Final Work plan 
lSFEB96 15MAR96 15MAY96 17JUN96 100 81 1 1 1 1 1 1 1 

work plan Approval by' DHEC and EPA 
lSMAR96 24MAR96 17JUN96 15AUG96 100 E3 1 1 1 1 1 

Field Investigation 
24MAR96 15MAR97 lSAUG96 15MAY97 100 I :3 

RFI Report 

Draft Zone F RFI Report 
15MAY97 lSDEC97 12SEP97 14JAN98 100 

I 

E3 1 1 1 1 
EPALSCDHEC Re9ulato~ Revie 

16DEC97 lSFEB98 15JAN98 12MAR99 100 : I II I , , , 
Comments Receiver/DOlument Approv d 

16FEB98 15APR98 13MAR99 .0 Ei= I 1 1 1 
Final RFI Report Dist 

16APR98 lMAY98 ° 0 
CMS Work Plan and Implementation 

CMS Begins 
2MAY98 2MAY98 ° 0 

AOC 607 CMS & Treatability Study 

Draft AGe 607 CMS Work Plan 
26AUG97 13APR98 100 I I 1 1 1 1 

14APR98 15JUN98 14APR98 5JUN98 100 
~rlatlry jeVijW 

Comments Received/Document Approv d 
6JUN98 21JUL98 6JUN98 18DEC98 100 I II 1 I 1 1 1 

22JUL98 3AUG98 90CT98 18DEC98 100 
iE¥3r ArOi CM, wor plan 
AOC607 CMS Field Work 

90CT98 31MAY99 50CT98 70 I r:::::J 1 1 

29MAY99 13AUG99 ° 
~Drif,t leT Rer

or 

Regulata Revie 
14AUG99 130CT99 ° I 1 I 1 

Comments RjCeired/foCUjentlc:rrov 1 
14OCT99 29NOV99 ° Final OMS Report Distribute~ 
30NOV99 14DEC99 ° I 0 

Plot Date 30.nm99 = I Activity .... C/B.rly nat .. 
~'16 B .... et n of " N~VT ClE~N M61HJ·'9·D·OJIS 

Data Date 2S.nm99 = Critical Activity Dot. Ro",,". Cnect.d A co .. d 
Project Start lJJ\NH e== I Pcog .... Bu .. 
Project P'inilh 14MAROO '0/" MU ... tone/P'hg Activity Naval Bas·e Charleston .. .. .. .. 

Corrective Action Management Plan .. 
(c) Primavera Systems, Inc. " .. 
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RFI Report 
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E3LuLoJy Re11Vie J 

I I I l 
Comments Received/Final Work Plan 

81 1 1 1 1 1 1 1 
Work Plan App'roval by DHEC and EPA 

E3 1 1 1 1 1 
Field Inve:~qat ion 
I 

EF~r=a=f=t;=z=o=n~e31IRFI repo1rt 
EPA/SCDHEe RegulatorY Review 

I I I I I q 1 

Sheet l~ of 10 
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Corrective Action Management Plan 
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Start !, 
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Actual 
Start 

Actual 
Finish peT 

RFI Work Plan/Investigation 

2MAY94 8JUL94 2MAY94 8JUL94 100 

BJUL94 8AUG94 8JUL94 29SEP94 100 

8AUG94 8SEP94 2BSEP94 29DEC94 100 

29DEC94 29DEC94 IOO 

8AUG94 4MAR95 8AUG94 lMAY95 IOO 

RFI Report 

20NOV94 28JUN95 3APR95 31JUL95 IOO 

19JUN95 23JUN95 24JUL95 28JUL95 IOO 

31JUL95 31AUG95 31JUL95 27NOV95 100 

27NOV95 27DEC95 27NOV95 27DEC95 IOO 

28DEC95 27JAN96 27NOV95 6MAY96 IOO 

8MAY96 8JUL96 8MAY96 8JUL96 IOO 

27JAN96 25APR96 8JUL96 13JAN97 IOO 

13JAN97 24MAR97 13JAN97 28AUG97 IOO 

28DEC95 27JAN96 6AUG97 21AUG97 IOO 

CMS Work Plan and Implementation 

24FEB97 24FEB97 

28AUG97 28NOV97 

29NOV97 29JAN98 

6MAR98 14APR98 

9MAY98 SNOV98 
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Project Start lJAN9. 
Project Finish UMAROO 

(c) Primavera Systems, Inc. 

28AUG97 28AUG97 IOO 

lOJUN97 4DEC97 IOO 
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Mil.atone/Flag Activity 

f--------", ;;---------'-----------'""'Ir-~---i 
\. j 1996 1997 1998 ~t ~ '---;-2=-O=-O=-O:-i 1994 
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E3 I I I I 

Review 

I I 
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, I 

EP 

Comments Received/Final Work PIa 

E:3, I I I I I I 
I ,>rk IPlanl APPlroval by DHEC and 

Field Investigation 
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H RFI Report 

I I I 
iDraft Zone 

~I 
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~~atIOry IReVilew 
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I I I I 
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E3 I I I I 
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I I I I 
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Comments Rec'd!Document Approve 
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Final RFr Report Dist. 
B 

~r BerinSjPerjit jOd. 
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I II I I I 
iegulito~ Reriew 

Sheet 1.3 or 19 

Comment's Rec'd/Document Approved 
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eMS Field InvestA;ffio 
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Start \ 
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I. INTRODUCTION 

CHARLESTON NAVAL COMPLEX 
RFI/CMS STATUS REPORT 

PERIOD: SUMMARY OF 
01 July 1999 To 30 September 1999 

The followiug quarterly status report has been prepared to satisfy condition II.E.3.a of the Part B 
Permit Renewal dated 5 December 1994 for the Charleston Naval Complex (CNC). The 
requirements of this condition are in effect since the total elapsed time to complete the RCRA 
Facility Investigation (RFI) is projected to be greater than 180 calendar days from the approval 
date of the Final Comprehensive RFI Work Plan as indicated in the Corrective Action Management 
Plan (CAMP). 

II. PORTION OF THE RFI COMPLETED 

General 
Attachment A is a spreadsheet which list the results of a comprehensive inspection 
performed in 1998, repairs needed, whether the action was complete, and the current status 
as of30 September 1999. 

A presentation was made to the Project Team 13 September 1999 on the Navy's strategy 
for completion of the remaining RFI reports and CMS sites. Both EnSafe and the Navy 
discussed completion proposals and strategies to attendees representing SCDHEC, EPA 
and SOUTHDIV. Zones E, F, G, K, & L and sites in Zones H and I still await SCDHEC 
approval. EnSafe and the Navy will be providing SCDHEC an updated deliverable 
schedule in the early part of the 4th quarter of 1999. 

It was determined that the GEL 15 Area would become SWMU 196 and be covered under 
the present ReP-A. permit. An addendum to the Zone H RFI Report will include the 
investigations findings and data interpretations. 

SWMU 17 was scoped in September 29, 1999 to delineate the nature and extent of free 
product in groundwater. 

Data from a inorganics in groundwater study by College of Charleston professor June 
Mirecki that is due at the end of December 1999 will be incorporated into relative RFI 
reports to help explain anomalies of inorganics in CNC groundwater data sets. 

Task 2901 - Zone A 

Statement of Basis (S.O.B.) for SWMU 2 was sent to SCDHEC on 30 July 1999. 
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EnSafe received the Navy comments on the Draft SWMU 42/ AOC 505 CMS report. 
Comments will be incorporated into the document for delivery in mid-October 1999. 

Task 2901 - Zone A (Continued) 

The well pairs at SWMU 39 along the railroad line and the deep well at SWMU 42 were 
installed in July and sampled in August 1999. 

Response to Comments to the AOC 506 Benzo(a)pyrene SSL evaluation memo were 
submitted on 14 July 1999. 

EnSafe is currently revising SWMU 42/AOC 505 CMS Report for mid-OCtober 1999 
submittal. 

Task 2902 - Zone B 
All tasks for Zone Bare 100 percent complete, and no further action is required. 

Task 2903 - Zone C 
Currently, the preparation of the minor sites CMS report (SWMU 47/AOC 516, AOC 
508/AOC 511, and AOC 518 and AOC 700) along with SWMU 44 is continuing and the 
revised schedule for delivery of documents is mid-November. 

Wells in SWMU 44 and 47 were sampled and analyzed for metals as part of the CMS work 
for Zone C. 

Revised the cOIru'11ents!response to cOllunents/reply/response to reply for SWMU 44 eMS 
Work Plan and presented to Navy on 11 August 1999. 

Task 2904 - Zone D 
All tasks for Zone D are 100 percent complete, and no further action is required. 

Task 2905 - Zone E 

EnSafe began responding to comments from SCDHEC on the Draft Zone E RFI Report 
in July 1999. 

Comments were received on 21 July 1999 concerning the memorandum/report for the AOC 
621 soil sampling. 
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22 Soil samples were collected and analyzed for lead at AOC 621. 

Response to Comments to the Draft Zone E RFI Report were resolved at a comment 
resolution meeting on 25 August 1999. 

Task 2905 - Zone E (Continued) 

Response to Comments to the AOC 621 memorandum were resolved at a comment 
resolution meeting on 25 August 1999. 

A work plan addendum is being prepared for additional sampling in Zone E for further 
nature and extent and human health risk characterization. 

Groundwater level measurements were taken at selected monitoring wells in Zone E for 
documentation in the Final Zone E RFI Report. 

Task 2906 - Zone F 

As part of the CMS filed work nine shallow wells were sampled and analyzed of VOCs. 

Additional comments were received from SCDHEC on AOC 709 for the Zone F RFI 
Report. 

Three deep wells were installed and sampled at AOC 607 as part of the CMS. 

As part of the eMS fieid work al Aoe 607 wells were sfu.upled and analyzed for VOCs 
in early July 1999. 

VOC sampling continued in August and September 1999 at AOC 607 in support of the 
treatability study that began on early July 1999. 

Pressure transducers were installed in August 1999 to evaluate the effectiveness of the SVE 
test at AOC 607. 

Dismantling of the pilot study was completed in September. As part of the final evaluation 
of the pilot study AOC 607 wells were sampled and analyzed for VOCs. 

Groundwater level measurements were taken in September 1999 at selected monitoring 
wells in Zone F for documentation in the Final Zone F RFI Report. 
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EnSafe provided information at a September 29, 1999 scoping meeting with SCDHEC, 
EPA and the Navy to discuss additional sampling efforts to further characterize nature and 
extent issues. 

EnSafe continued with the preparation of the AOC 607 CMS Report. 

Task 2907 - Zone G 

Additional field work was conducted at SWMU 3and AOCs 633,642,643 and 706 as per 
comments to the Zone G RFI Report. 

Stand pipes at SWMU 8 were sampled for a check on the presence of free product 

EnSafe provided information for a September 29, 1999 scoping meeting with SCDHEC, 
EPA and the Navy to discuss additional sampling efforts to further characterize nature and 
extent issues. 

Groundwater level measurements were taken at selected monitoring wells in Zone G for 
documentation in the Final Zone G RFI Report. 

Task 2908 - Zone H 

Wells 014006 and 014007 were sampled as part of the quarterly monitoring well program. 

S.O.B. for SWMU l59/AOC 653 was delivered to SCDHEC on 30 July 1999. 

Comments were received from SCDHEC on 21 July 1999 for the technical memorandum 
proposing I'"{FA status for S\V}v1U 136/AOC 663. 

The SWMU 9 (combined) CMS Report is currently being revised to incorporate the 
USEPA proposed remedy for site groundwater and additional Zone G sites (AOCs 
706,636, 637; portion of AOCs 633 and 642; SWMU 8; FDS Areas 2 through 6). 

The AOC 503 draft CMS report and was submitted to the Navy on 14 July 1999. 

A Sampling Summary and Recommendations Tech Memo was delivered to the Navy on 
7 July 99. 

Wells 667001 and 667002 were sampled in response to regulatory comments. 

Draft Statement of Basis for AOC 503 was delivered to the Navy on 18 August 1999. 
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Soil samples were collected at SWMU 196 (GEL 15 Area) as part of further nature and 
extent characterization. 

The SWMU 196 and SWMU 17 work plan addendums were presented at a scoping meeting 
on September 29, 1999. 

Task 2909 - Zone I 

Page changes along with the AOC 681 Addendum to the Zone I RFI Report were submitted 
in July 1999. 

EnSafe attempted to locate suspected sludge pit at SWMU 12. 

CMS Site Selection Tech Memo was completed on 6 July 1999 and submitted to the Navy 
and SCDHEC. The memo proposed oniy two C~vfS sites for Zone I; ACO 685 and Aoe 
699/690. 

Soil samples at AOC 685 were collected and analyzed for metals. 

Task 2910 - Zone J 
EnSafe is currently calculating the proposed ecological screening levels for submittal to 
SCDHEC and EPA review. 

Task 2911 ... Zone K 

Surface water and sediment sampling near the Radisson Hotel was conducted in response 
to comments to the Zone K RFI Report. 

The revised Design Document for Anaerobic-Aerobic Sequential Treatabililty for SWMU 
was submitted on 30 July 1999. 

Preparations were under way for the implementation pilot test at SWMU 166. 

The vertical profiling field investigation began at SWMU 163.Groundwater samples were 
collected and analyzed for VOCs. 

EnSafe continued with the preparation of the AOC 607 CMS Report. 
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EnSafe began responding to comments from SCDHEC on the Draft Zone L RFI Report. 

Response to Comments to the Draft Zone E RFI Report were resolved at a comment 
resolution meeting on 25 August 1999. 

EnSafe continued with the nature and extent and human health risk characterization from 
the initial round of sampling in Zone L. 

III. SUMMARIES OF FINDINGS 

The latest findings to date are generally summarized and discussed in detail at the monthly project 
team meetings where handouts including data have been distributed in lieu of presenting the data 
quarterly in this report. Project team meeting minutes with the meeting handouts are mainiained 
at the project team office located on Naval Base Charleston. 

IV. DEVIATIONS FROM APPROVED WORK PLANS TillS REPORTING PERIOD 

There were no known deviations from the approved RFI Work Plans for this reporting period. 

V. SUMMARY OF CONTACTS WITH LOCAL COMMUNITY PUBLIC INTEREST 
GROUPS OR STATE GOVERNMENT 

As of June 1997 the Restoration Advisory Board (RAB) agreed to meet on a bi-monthly basis. 
Minutes from the August 1999 meeting is enclosed as Attachment B. 

VI. SUMMARY OF PROBLEMS OR POTENTIAL PROBLEMS AND ACTION TAKEN 
TO RECTIFY PROBLEMS 

There were no problems or potential problems identified during this reporting period. 

VII. KEY PROJECT PERSONNEL 

EnSafe named Charlie Vernoy in assisting Todd Haverkost, the EnSafe CNC project manager, in 
the daily operations of the CNC project. 
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VIII. PROJECTED WORK FOR THE NEXT REPORTING PERIOD 

Document Preparation and Data Evaluation: 

• Resubmit the CMS report for SWMU 42/ AOC 505 
• Submit the technical memorandum for the SWMU 39 CMS report. 
• Submit the CMS report for SWMU 44 and Minor sites. 
• Submit the CMS reports for SWMUs 9 and 14 and AOC 503. 
• Submit the CMS report for SWMU 17. 
• Submit the SWMU 196 RFI Addendum. 

Field Activities: 

• Soil and/or groundwater sampling to resolve RFI comments for Zones E, F, G, I and K. 
• Zone H ClviS ai SWivlU 17 
• Soil and groundwater sampling at SWMU 196. 
• Zone K SWMU 166 treatability study. 

IX. COPIES OF DAILY REPORTS, INSPECTION REPORTS, LABORATORY DATA 

Daily activities are recorded in accordance with the Data Management Plan included as Section 14 
of the Final Comprehensive Sampling and Analysis Plan. Photocopies of these daily records have 
not been included with this status report; however, this information is available for review upon 
request. 

Per agreement with SCDHEC and EPA, hard copies of the analytical data are not being submitted. 
A copy of the data is maintained at the EnSafe office in Charleston and is available for review. 

X. CORRECTIVE ACTION MANAGEMENT PLAN (CAMP) 

As agreed upon by the project team. the CAMP will normally be updated and submitted quarterly 
as part of the Quarterly RFI Status Report. The baseline schedule presented in the CAMP was 
revised in October 1997 and submitted as Appendix F-15 of the RCRA Part B permit renewal 
submitted to SCDHEC. The CAMP had not been updated this quarter because the project team 
last revised the project schedule in April 1999. At the 13 October 1999 Project Team meeting, 
members will revise the project schedule and subsequently the CAMP will be revised as well. 



As of September 1999 
swmu/aoc Loc Wen ID New Lock Rel!airs needed as of 9/99 Coml!leted Action taken Status as of 9/99 Action taken Coml!leted 
ZONE A 

38 NBCA 1038001 
38 ID NBCAI03801D 
38 2 NBCA 1038002 
38 3 NBCA 1038003 
39 I NBCAI03900i 
39 2 NBC A 1039002 
39 3 NBCA 1039003 
39 4 NBCA 1039004 
39 41 NBCA 1039041 
39 4D NBCA 103904D 
39 5 NBCA 1039005 
39 6 NBCA 1039006 
39 7 NBCA 1039007 
39 8 NBCA 1039008 
39 8D NBCAI03908D 
39 9 NBCA 1039009 
39 91 NBCA 1039091 
39 9D NBCA 103909D 
39 10 NBCAI039010 
39 101 NBCAI039101 
39 IOD NBCAI039IOD 
39 11 NBCAI039011 
39 12 NBCAI039012 
39 121 NBCAI039121 
39 12D NBCA 103912D 
39 13 NBCA 1039013 
39 131 NBCA 1039131 
39 13D NBCAI03913D 
39 14 NBCA 1039014 tag replac,ed 
39 14D NBCAI03914D tag replaced 
39 15 NBCAI039015 tag replac'ed 
39 15D NBCAI03915D tag replac,ed 
39 16 NBCAI039016 tag ordered 

Page I of 22 



swmu/aoc Loc 
39 161 
39 16D 
39 17 

39 171 
39 17D 
39 18 
39 181 

39 18D 
39 19 
39 191 
39 19D 
39 20 
39 201 
39 20D 
39 21 
39 21I 
39 2lD 

39 PZ1 

39 PZ2 

39 PZ3 
39 PZ4 

39 PZ5 
42 1 
42 2 
42 3 
43 

505 

506 
GRID 
GRID lD 
GRID 2 

GRID 2D 
GRID 3 
GRID 3D 

2 

Wen ID 
NBCAI039161 
NBCAI03916D 
NBCA 1039017 
NBCAI039171 
NBCA 103917D 
NBCAI039018 
NBCAI039181 

NBCA 103918D 
NBCAI039019 
NBCAI039191 
NBCAI03919D 
NBCA 1039020 
NBCA 1039201 
NBCA 103920D 
NBCAI039021 
NBCAI03921I 
NBCAI0392lD 

NBCA 1039PZ 1 
NBCAI039PZ2 
NBCAI039PZ3 
NBCAI039PZ4 
NBCAI039PZ5 
NBCAI042oo1 

NBCAI042oo2 
NBCA 1042003 
NBCAI04300l 

NBCA 150500 I 
NBCA 150600 I 

NBCAIGDA001 
NBCAIGDAOlD 
NBCAIGDA002 
NBCA IGDA02D 
NBCA IGDA003 

NBCAIGDA03D 
NBCAl002001 

New Lock Repairs needed as of 9/99 Completed Action taken 
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Status as of 9/99 Action taken Completed 
tag ordered 
tag ordered 
tag ordered 
tag ordered 
tag ordered 

tag ordered 
tag ordered 

tag ordered 

tag ordered 
tag ordered 
tag ordered 
tag ordered 
tag ordered 
tag ordered 
tag ordered 
tag ordered 
tag ordered 

tag replaced 

tag replaced 



swmu/aoc Loc 

2 2 

2 3 

2 4 

2 5 

2 6 
2 7 

2 8 

ZONEB 
GDB 

GDB 

GDB 2 

GDB 3 

GDB 4 
GDB 4 

ZONEC 
44 

44 2 

44 3 

44 4 

44 5 
44 6 

44 7 

44 8 

47 

47 2 

47 3 

47 4 
47 5 

47 6 

47 7 

47 8 
47 9 
47 10 
47 11 
47 12 

Well ID 
NBCAI002002 
NBCAI002003 

NBCAI002004 

NBCAI002005 

NBCAlOO2006 

NBCAlOO2007 

NBCA 1002008 

NBCBIGDBOOI 

NBCBIGDBOID 

NBCBIGDB002 

NBCBIGDBOO3 

NBCBIGDBOO4 

NBCBIGDB04D 

NBCCI044001 

NBCCI044002 

NBCCI044003 

NBCCI044004 

NBCCI044005 

NBCCI044006 

NBCCI044007 

NBCCI044008 

NBCCI047001 

NBCCI047002 

NBCCI047003 

NBCCI047004 

NBCCI047005 

NBCCI047006 

NBCCI047007 

NBCCI047008 

NBCCI047009 

NBCCI047010 

NBCCI0470ll 

NBCCI047012 

New Lock Repairs needed as of 9/99 Completed Action taken 
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Status as of 9/99 Action taken Completed 

tag ordered 

tag ordered 

tag ordered 

tag ordered 



swrnu/aoc Loc Well ID New Lock Rel!airs needed as of 9/99 Coml!leted Action taken Status as of 9/99 Action taken Coml!leted 
47 13 NBCCI047OJ3 
47 15 NBCCI047015 

510 NBCCI51000 1 

510 2 NBCCI5 I 0002 

523 NBCCI52300 1 

523 2 NBCCI523OO2 

GDC 1 NBCCIGDCOOI 

GDC ID NBCCIGDCOID 
GDC 2 NBCCIGDC002 
GDC 2D NBCCIGDC02D 
508 1 NBCCI508003 

511 2 NBCCI511 002 

512 2 NBCCI512002 
512 3 NBCCI512oo3 
700 NBCCI70ooo1 

ZONED 
GDD NBCDlGDDOOl 

GDD NBCDlGDDOlO 
ZONEE 

18 1 NBCEIO 1800 1 
18 2 NBCEIO 18002 
21 1 NBCEI021 00 1 Gone 
21 2 NBCEI021002 Gone 
21 3 NBCEI021003 Gone 
23 1 NBCEl023001 East side X31 Street 
23 ID NBCEI0230 10 East side X31 Street 
25 NBCEI02500 I Foundation cracked 

25 2 NBCEI025002 Needs label plate - Foundation cracked 

25 3 NBCEI025003 Needs label plate 

25 4 NBCEI025004 Needs label plate 
53 I NBCEI053OO1 Road Side B-35 needs lock 
54 2 NBCEI054oo2 
63 1 NBCEI063OO1 North side X31 street 226 
63 2 NBCEI063OO2 North side 226 - No label plate 
65 NBCEI06500 1 
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swrnu/aoc Loc Well ID New leock Repairs needed as of 9/99 Completed Action taken Status as of 9/99 Action taken Completed 
65 2 NBCEI065002 
65 3 NBCEI065003 Good 
65 4 NBCEI065004 Good 
65 5 NBCEI065005 Good 
65 6 NBCEI065006 Good 
65 4D NBCEI06504D Good 
65 7 NBCEI065007 

65 8 NBCEI065008 Inaccessible Inaccessible 
67 NBCEI06700 1 PHD 1st well outside X31 
67 2 NBCEI067002 East Side X31 street - Needs pad lock cut & replaced 
70 1 NBCEI070001 Needs label plate 
70 2 NBCEI070002 Good 
70 ID NBCEI0700 ID Needs label plate 
83 1 NBCEI08300 1 Good 
83 2 NBCEI083002 Needs new lock and clamp down device - Concrete cracked 
84 NBCEI08400 1 Needs new lock 
84 2 NBCEI084002 Needs locking device 
97 NBCEI09700 1 OK-Blue parkway 
100 NBCE\l 0000 1 Inaccessible 
102 NBCEI 10200 1 
106 NBCEI 10600 1 

106 ID NBCEI 1060 ID 
145 1 NBCE1145001 Ok 
145 2 NBCE\l45002 Lock missing 
145 3 NBCE\l45003 Ok 
145 ID NBCEI14501D Ok - Blue Parkway 
172 1 NBCEI 17200 1 No tag 
172 2 NBCEII72002 Inaccessible 
172 2D NBCEII7202D Inaccessible 
525 NBCE1525001 Cracked cover, plate 
526 NBCEI52600 1 
526 2 NBCE1526002 Road side B35 - Needs lock 
526 ID NBCEI52601D 

526 3 NBCEI526003 Can't find 
528 NBCEI52800 1 Behind B35 parking lot 
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swmu/aoc Loc Well ID New Lock Repairs needed as of 9/99 Completed Action taken Status as of 9/99 Action taken Completed 
530 I NBCEI530001 Not marked - Nonh side BHD 226 Facility 31 
530 2 NBCEI530002 Bldg 35 East end street 
530 lD NBCEI5300lD Outside X31 door 
530 2D NBCEI53002D Bldg 35 East end street 
538 NBCEI538001 Bldg 226 BHD cover plate broken B-35 Nonh End 

538 lD NBCEl5380lD Bldg 226 BHD across from B-35 Nonh end 
539 I NBCE1539001 BHX - Needs pad lock 

539 lD NBCEI5390 lD BHD X31 
542 1 NBCEI54200 1 Needs pad lock BHD X31 
542 2 NBCEI542002 Front X31 Nonh side B222 - Needs plug 
542 3 NBCE1542003 Needs old lock cut & replaced - Bldg 226 BHP 
542 4 NBCEI542004 Cover plate broken - Needs plug PTB31 
543 NBCE1543001 East side B31 Road side - Needs pad lock cut & replaced 
549 1 NBCEI549001 Needs lock front Bldg 95 
549 2 NBCEI549002 Alley B5 & X31 
549 3 NBCE1549003 Alley X31 
550 NBCEI550001 

551 1 NBCE1551001 Good 
551 2 NBCE1551002 Good 
551 2D NBCEI55102D Good 
559 NBCE1559001 Good 
559 2 NBCE1559002 Good 
559 3 NBCE1559003 Good 
559 4 NBCE1559004 Needs label plate 

559 5 NBCEI559005 Good 
559 2D NBCEI55902D 

559 3D NBCEI55903D 
559 4D NBCEI55904D Needs label plate - Cap lock needs replaced 
563 NBCEI563001 ID Plate loose - Hard to read 
563 2 NBCE1563002 ID Plate loose - Hard to read - Missing 2 bolts 
563 3 NBCE1563003 Needs well cover and ID plate 
563 lD NBCEI5630lD ID Plate loose - Hard to read 
566 NBCEI566001 Bolts missing 1 Rusty lock 
566 lD NBCEI5660 lD No tag 
569 NBCEI569001 Good 
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swmu/aoc Loc: Wen ID New Lock Repairs needed as of 9/99 Completed Action taken Status as of 9/99 Action tal<en Completed 
569 2 NBCE1569002 Cover plate broken 
569 ID NBCEI5690 ID Needs new lock 
570 I NBCE1570001 ID plate loose - Needs new lock 
570 2 NBCEI570002 Good 
570 3 NBCEI570003 Good 
570 4 NBCEI570004 Good 
570 2D NBCEI57002D Good 
570 3D NBCEI57003D Good 
572 NBCEI572001 ID plate loose - Hard to read - Needs new lock 
572 2 NBCEI572002 ID plate loose - Hard to read - Broke I bolt off 
572 3 NBCEI572003 Hard to read 
573 NBCEI57300 I Needs new lock 
573 ID NBCEI57301D Good 
574 NBCEI57400 I Good 
574 2 NBCEI574002 Good 
574 3 NBCE1574003 Needs new lock - ID plate reattached 
574 ID NBCEI5740 ID 
576 I NBCE1576001 ID plate loose 
576 2 NBCE1576002 Ok 
576 2D NBCE157602D Replace lock 
580 I NBCEI580001 Can't read plate - Needs I bolt 
580 2 NBCEI580002 Good 
580 ID NBCEI58001D Needs new lock & gasket - ID plate can't read 
583 I NBCEI583001 
583 2 NBCEl583002 Ok - Tag clear 
583 3 NBCEI583003 Ok 
583 2D NBCEI58302D No tag - Needs plug & lock 
586 NBCEI586001 Needs new plug & lock 

590 NBCEI59000 1 Ok 
590 ID NBCEI59001D Ok 
596 NBCEI59600 1 
596 2 NBCEl596002 
596 3 NBCE1596003 
596 4 NBCE1596004 Wen cap bad 
596 ID NBCEI59601D 
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swmu/aoc L",: Wen ID New Lock Repairs needed as of 9/99 Completed Action taken Status as of 9/99 Action talken Completed 
596 4D NBCEI59604D 
598 NBCEI59800 I Wen cap bad - No label - Pad cracked 
599 NBCE1599001 
605 NBCE1605001 
605 2 NBCEI605002 Removed 
605 3 NBCE1605003 
GDE NBCEIGDEOOI No label 
GDE 2 NBCEIGDEOO2 
GDE 3 NBCEIGDEOO3 Surface crack 
GDE 4 NBCEIGDEOO4 2 cover bolts rung off 
GDE 5 NBCEIGDE005 Canopy covering cap 
GDE 6 NBCEIGDEOO6 Ok 
GDE 7 NBCEIGDEOO7 
GDE 8 NBCEIGDEOO8 
GDE 9 NBCEIGDEOO9 Ok - Blue Parkway 
GDE 10 NBCEIGDEOIO Ok 
GDE 11 NBCEIGDEOll Inaccessible 
GDE 12 NBCEIGDEOl2 No tag 
GDE 13 NBCEIGDEOl3 Plug broken 
GDE 14 NBCEIGDEOl4 Needs label plate 
GDE 15 NBCEIGDEOl5 
GDE 16 NBCEIGDEOl6 Bolt on cover is stripped - Could not remove cover 
GDE 17 NBCEIGDEOl7 Cover size hole in frame for cover mount for I bolt needs fixed 
GDE 18 NBCEIGDEOl8 BHD B35 Alleyway 
GDE 19 NBCEIGDEOl9 Bldg 35 Ramp needs lock 
GDE 20 NBCEIGDE020 Cover plate destroyed 
GDE 21 NBCEIGDE021 
GDE 22 NBCElGDE022 
GDE 23 NBCEIGDE023 
GDE 24 NBCEIGDE024 
GDE 25 NBCEIGDE025 
GDE 26 NBCEIGDE026 Good 
GDE 27 NBCEIGDE027 Bldg 07- Needs pad lock 
GDE 28 NBCEIGDE028 Not there Not there 
GDE 29 NBCEIGDE029 Good 
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swmulaoc L",: Well ID New Lock Repairs needed as of 9/99 Completed Action taken Status as of 9/99 Action taken Completed 

GDE 30 NBCEIGDE030 Good 

GDE ID NBCEIGDEOID 
GDE 2D NBCEIGDE02D 
GDE 2D1 NBCEIGDE2Dl 
GDE 3D NBCEIGDE03D Surface crack 
GDE 4D NBCEIGDE04D 
GDE 5D NBCEIGDE05D No bolts in cover 

GDE 6D NBCEIGDE06D Ok - Blue Parkway 

GDE 7D NBCEIGDE07D 
GDE 8D NBCEIGDE08D 
GDE 9D NBCEIGDE09D Ok - Blue Parkway 

GDE lOI> NBCEIGDEIOD Ok 

GDE lID NBCEIGDEIID Ok - Blue Parkway 
GDE 12D NBCEIGDEI2D Ok 
GDE 13D NBCEIGDEI3D Ok 
GDE 14D NBCEIGDEI4D Needs label plate 
GDE 15D NBCEIGDEI5D Foundation cracked 
GDE 16D NBCEIGDE16D Good 
GDE 17D NBCEIGDEI7D Good 

GDE 18D NBCEIGDEI8D BHD B35 Alleyway 

GDE 19D NBCEIGDEI9D Bldg 35 Cross Street - Needs lock 

GDE 20D NBCEIGDE20D 
GDE 2ID NBCEIGDE21D 

GDE 22D NBCEIGDE22D 
GDE 23D NBCEIGDE23D 
GDE 24D NBCEIGDE24D 
GDE 2SD NBCEIGDE2SD Good 

GDE 26D NBCEIGDE26D 
GDE 27D NBCEIGDE27D Bldg 07 

GDE 28D NBCEIGDE28D 
GDE 29D NBCElGDE29D Good 

GDE 30D NBCEIGDE30D Good 
54 NBCEI05400 I Gone Gone 

54 2 NBCEl054002 
54 3 NBCEI054003 Gone Gone 
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swmn/aoc Loc Wen ID New Lock Repairs needed as of 9/99 Completed Action taken Statns as of 9/99 Action taken Completed 
ZONEF 

109 NBCFlI09001 Ok 

109 2 NBCFII09002 Ok 
607 I NBCF1607001 Ok 

607 2 NBCFI607002 Ok 
607 3 NBCF1607003 

607 4 NBCFI607004 

607 6 NBCFI607006 Ok 

607 7 NBCF1607007 Ok 

607 ID NBCFI6070 ID Ok 

607 11 NBCFI6070 11 

607 2D NBCFI60702D Ok 
607 21 NBCFI607021 

607 3D NBCFI60703D Catch threads, one bolt missing 

607 31 NBCF1607031 

607 4D NBCFI60704D 

607 41 NBCF1607041 

607 5D NBCFI60705D Ok 

607 61 NBCFI607061 

607 6D NBCFI60706D 

607 8 NBCF1607008 Ok 

607 9 NBCF1607009 One bolt missing in cover 

607 10 NBCFI6070 I 0 

607 11 NBCFI6070 II 

607 12 NBCF1607012 

607 13 NBCFI607013 

607 14 NBCFI6070 14 

607 15 NBCFI6070 15 

607 16 NBCFI6070 16 

607 17 NBCFI6070 17 

607 PWI NBCFI607PWI 

607 POI NBCFI607PO I 

607 PID NBCFI607PlD 

607 P02 NBCFI607P02 

607 P2D NBCFI607P2D 

Page 10 of 22 



swmulaoc Loc Well ID New Lock Repairs needed as of 9199 Completed Action takeu Status as of 9/99 Action taken Completed 

609 I NBCF1609001 Not marked - Wrong lock - Small dolphin lock 

609 2 NBCF1609002 Not labeled - Wrong lock - Small dolphin lock 

613 1 NBCFI6l300 1 No label 

613 3 NBCFI613003 Covered vault, inaccessible 
613 4 NBCFI613004 In asphalt, inaccessible 

613 5 NBCF1613005 

613 2D NBCFI61302D No pad 

613 6 NBCFI6 1 3006 Marked OS - FDS Well 

613 7 NBCFI6 I 3007 
617 1 NBCF1617001 Pad cracked 
617 2 NBCF1617002 No label 

617 3 NBCF1617003 No label, dolphin lock 
619 NBCFI6 1 900 1 
619 2 NBCF1619002 
619 3 NBCF1619003 Unreadable label plate 

620 1 NBCFI62000 1 Cracked pad 

620 2 NBCF1620002 Cracked pad 

620 3 NBCFI620003 

620 4 NBCFI620004 No label 
GDF NBCFIGDFOOI Not labeled 
GDF ID NBCFIGDFOID Not labeled 

ZONEG 
3 NBCGl003001 

3 2 NBCGl003002 

3 3 NBCGlO03003 

6 1 NBCGl00600 1 

6 2 NBCGlOO6002 

6 3 NBCGl006003 

6 4 NBCGl006004 
6 5 NBCGlO06005 
6 6 NBCGl006006 
6 7 NBCGl006007 

8 NBCGl008001 
8 2 NBCGl008002 No well tag 

8 3 NBCGlO08003 
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swmu/aoc Loc Well ID New Lock Repairs needed as of 9199 Completed Action taken Status as of 9/99 Action taken Completed 
8 4 NBCGlO08004 
8 5 NBCGlOO8005 
8 6 NBCGlOO8006 

II NBCGlOllOOI Well cap lock 
II 2 NBCGlO 11002 Lock 
II 3 NBCGlOl1003 Ok Ok 

24 I NBCGl02400 I Not labeled 
24 2 NBCGl024002 Ok 

24 3 NBCGl024003 Ok 

24 4 NBCGl024004 Needs new lock 

120 I NBCGlI20001 
120 2 NBCGlI20002 

120 3 NBCGlI20003 
636 NBCGl636001 

637 NBCGl637001 Can't close well cap and lock 
637 2 NBCGl637002 
637 3 NBCGl637003 

638 I NBCGl63800 I 
706 NBCGl706001 Not labeled 

GDG NBCGlGDGOOI No access to 
GDG ID NBCGlGDGOID No access to 
GDG 2 NBCGIGDG002 Ok 

GDG 2D NBCGlGDG02D Ok 

FDS WELLS 
FDS IA NBCGlFDSOIA Ok 

FDS IB NBCGlFDSOIB No tag 

FDS IC NBCGIFDSOIC Ok 

FDS ID NBCGlFDSOID Ok 

FDS IE NBCGlFDSOIE 

FDS IF NBCGlFDSOIF No well plate 
FDS 2A NBCGlFDS02A Pad cracked 

FDS 2B NBCGlFDS02B Pad cracked - Need bolts for lid 
FDS 2C NBCGlFDS02C Lock broken - Needs bolt 

FDS 2D NBCGlFDS02D No well tag 
FDS 3A NBCGlFDS03A 
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swmu/aoc Loc Well ID New Lock Repairs needed as of 9/99 Completed Action taken Status as of 9/99 Action taken Completed 
FDS 3B NBCGlFDS03B 
FDS 3C NBCGlFDS03C 
FDS 4A NBCGlFDS04A No well tag 
FDS 4B NBCGlFDS04B Lock sticks 
FDS 4C NBCGlFDS04C Ok 
FDS 5A NBCGlFDS05A Lock full of mud - needs bolts 
FDS 5B NBCGlFDS05B 
FDS 6A NBCGIFDS06A 
FDS 6B NBCGlFDS06B 
FDS 6C NBCGlFDS06C 
FDS 7A NBCGIFDS07A Full of bentonite 
FDS 7B NBCGlFDS07B 
FDS 7C NBCGlFDS07C Could not open - Flush mount sealed tight 
FDS 7D NBCGlFDS07D 
FDS 7E NBCGlFDS07E Could not find - covered by ingots 
FDS 8A NBCGlFDS08A Replace lock - Need cutter 
FDS 8B NBCGlFDS08B Not labeled 
FDS 8C NBCGlFDS08C Not labeled - Lock missing 
FDS 8D NBCGlFDS08D Lock 
FDS 9A NBCGlFDS09A Ok 
FDS 9B NBCGlFDS09B Ok 
FDS 9C NBCGlFDS09C Ok 
FDS lOA NBCGlFDSlOA 
FDS lOB NBCGlFDSIDB No bolts 
FDS IDC NBCGlFDSlOC No bolts 
FDS llA NBCGlFDS 11 A 
FDS llB NBCGIFDSllB 
FDS llC NBCGlFDSllC 
FDS l2A NBCGlFDSl2A Ok 
FDS l2B NBCGlFDSl2B Lock 
FDS l3A NBCGlFDSl3A Lock 
FDS l3B NBCGlFDS13B Lock 
FDS 13C NBCGlFDSl3C Ok 
FDS l3D NBCGlFDSl3D Lock 
FDS 13E NBCGlFDSl3E Ok 
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swrnu/aoc 
FDS 
FDS 
FDS 
FDS 
FDS 
FDS 
FDS 

FDS 
FDS 
FDS 
FDS 
FDS 
FDS 

SME Wells 

ZONEH 
9 
9 
9 
9 

9 

9 
9 
9 
9 
9 
9 
9 
9 

Loc 
14A 
14B 
14C 
15A 
15B 
15C 
16A 

16B 
16C 
17A 
17B 

18 
18A 

2 
3 
4 

5 
6 
7 
8 
9 
10 
II 
12 

\3 

Well ID 
NBCGlFDS14A 
NBCGlFDS14B 
NBCGlFDS14C 
NBCGlFDS15A 
NBCGIFDS15B 
NBCGlFDS15C 
NBCGIFDSI6A 

NBCGIFDS16B 

NBCGIFDS16C 
NBCGlFDS17A 
NBCGlFDS17B 
NBCGlFDS018 
NBCGlFDS18A 

SMEOO1 
SMEOO3 
SMEOO4 

SMEOO5 
SMEOO6 
SMEOO7 
SMEOO8 

NBCHl00900 I 
NBCHlO09002 
NBCHlO09003 
NBCHlOO9004 

NBCHlOO9005 
NBCHlO09006 
NBCHlO09007 
NBCHlO09008 
NBCHlO09009 

NBCH009010 
NBCHlO09011 
NBCHlO09012 
NBCHlO09013 

New Lock Repairs needed as of 9/99 
New well cap 

Not labeled 
Not labeled 
Not labeled 

Completed Action takeu 

Lock rusted - Locked gate - lock replace 

No label 
Cracked Pad - No label 
Needs new plug & lock 

No lock - Not labeled - Cover missing - Cap broken 
No lock (well unsecured) - Cover missing - Well cap broken 
Not labeled - Needs new well cap & lock 

Not labeled - 3" cap broken PVC 
Not labeled 
Not labeled - Needs new well cap & lock 
Lock rusted - Locked gate - Lock replace 

Lid broken 
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Ok 
Ok 



; 

swrnu/aoc Loc Well ID New Lock Repairs needed as of 9/99 Completed Action taken Status as of 9/99 Action taken Completed 
9 14 NBCH\0090 14 
9 IS NBCH\0090 IS 
9 16 NBCH\0090 16 Lock 
9 17 NBCH\0090 I 7 
9 18 NBCH\0090 18 
9 19 NBCH\009019 

9 20 NBCH\009020 

9 21 NBCH\009021 
9 22 NBCH\009022 
9 23 NBCH\009023 
9 24 NBCH\009024 
9 2S NBCH\00902S 
9 26 NBCH\009026 
9 121 NBCH\009121 
9 ID NBCH\0090 ID 
9 2D NBCH\00902D Lid won't close 
9 3D NBCH\00903D 

9 4D NBCH\00904D 
9 SD NBCH\0090SD 
9 6D NBCH\00906D 
9 7D NBCH\00907D 
9 8D NBCH\00908D 
9 12D NBCH\00912D 
9 23D NBCH\OO923D 
9 24D NBCH\00924D 

9 2SD NBCH\OO92SD 
9 26D NBCH\OO926D 

9 27 NBCH\009027 

9 28 NBCH\009028 
9 29 NBCH\OO9029 
9 30 NBCH\OO9030 
9 MW4 NBCH\009MW4 
13 I NBCH\013001 
13 2 NBCH\013002 
13 3 NBCH\013003 
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swmu/aoc Loc Well ID New Lock Repairs needed as of 9/99 Completed Action taken 
13 
13 
13 
13 
14 
14 
14 
14 
14 
14 
14 
14 
14 
14 
14 
14 
14 
17 
17 
17 
17 
17 
17 
17 

4 NBCm013004 
5 NBCmO 13005 
6 NBCm013006 
7 NBCmO 13007 

NBCmO 1400 1 
2 NBCmO 14002 
3 NBCmO 14003 
4 NBCmO 14004 
5 NBCmO 14005 
6 NBCmO 14006 
7 NBCmO 14007 
lD NBCm0140lD 
2D NBCmO 1402D 
3D NBCm01403D 
4D NBCm01404D 
5D NBCmO 1405D 
6D NBCm01406D 

NBCm017001 
2 NBCm017002 
3 NBCmO 17003 
4 NBCm017004 
5 NBCmO 17005 
6 NBCmO 17006 
7 NBCmO 17007 

17 8 NBCm017008 
17 9 NBCmO 17009 
17 10 NBCm017010 
17 2D NBCmO 1702D 
121 NBCm121001 
136 NBCm136001 
159 NBCm159001 
159 
178 
178 
653 

2 NBCm159002 
NBCm178001 

2 NBCm178002 
NBCm653001 
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swmu/aoc Loc Well ID New Lock Repairs needed as of 9/99 Completed Action taken Status as of 9/99 Action taken Completed 
655 I NBCID655001 

655 2 NBCID655002 

655 3 NBCID655003 

656 NBCID656001 

656 2 NBCID656002 

656 3 NBCID656003 

656 4 NBCID656004 

660 NBCID66000 I 

660 2 NBCID660002 
662 NBCID66200 I 
662 2 NBCID662002 
663 NBCID66300 I 
663 2 NBCID663002 
665 NBCID66500 I 

665 2 NBCID665002 
666 NBCID66600 I 
666 2 NBCID666002 

666 3 NBCID666003 
667 I NBCID66700 I 

667 2 NBCID667002 

GDH NBCIDGDHOOI 

GDH 2 NBCIDGDH002 

GDH 3 NBCIDGDH003 
GDH 4 NBCIDGDH004 
GDH 5 NBCIDGDH005 
GDH 6 NBCIDGDH006 

GDH 7 NBCIDGDHOO7 

GDH 8 NBCIDGDH008 

GDH 9 NBCIDGDH009 

GDH 10 NBCIDGDHOIO 
GDH II NBCIDGDHOII 
GDH 12 NBCIDGDHOl2 

GDH ID NBCIDGDHOID 

GDH 2D NBCIDGDH02D 
GDH 3D NBCIDGDH03D 
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swmu/aoc L .. , Wen ID New Lock Repairs needed as of 9/99 Completed Action taken Status as of 9/99 Action taken Completed 
GDH 4]) NBCffiGDH04D 
GDH 5]) NBCffiGDH05D 
GDH 6]) NBCffiGDH06D 

GDH 7]) NBCffiGDH07D 

GDH 8]) NBCffiGDH08D 
GDH 9]) NBCffiGDH09D 
GDH 10D NBCffiGDHIOD 

GDH lID NBCffiGDHl1D 

GDH 12D NBCHIGDH12D 

ZONE I 
12 1 NBCIIOI2001 
12 2 NBCIIO 12002 
12 3 NBCIIO 12003 

177 1 NBCII 17700 1 

177 2 NBCIII77002 
671 1 NBCI1671001 

671 2 NBCII671002 

671 3 NBCI1671003 

674 4 NBCII671004 

675 NBCII675001 

675 2 NBCI1675002 

676 1 NBCII676001 
677 2 NBCII677002 

678 1 NBCII678001 

678 2 NBCII678002 
678 3 NBCII678003 

678 4 NBCI1678004 

679 NBCI1679001 

680 1 NBCII68000 1 

680 2 NBCII680002 

680 3 NBCII680003 

680 4 NBCII680004 

681 1 NBCII68100 1 

681 2 NBCI1681002 

681 3 NBCII681003 
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sWInu/aoc Loc: Wen ID New Lock Repairs needed as of 9/99 Completed Action taken Status as of 9/99 Action taken Completed 
687 I NBCII68700 I 
687 2 NBCI1687002 
687 3 NBCI1687003 
687 4 NBCI1687004 
GDI NBCIIGDIOO I 
GDI ID NBCIIGDIOID 
GDI 2 NBCIIGDI002 
GDI 2D NBCIIGDI02D 
GDI 3 NBCIIGDIOO3 
GDI 3D NBCIIGDI03D 
GDI 4 NBCIIGDIOO4 
GDI 4D NBCIIGDI04D 
GDI 5 NBCIIGDIOO5 
GDI 5D NBCIIGDI05D 
GDI 6 NBCIIGDI006 
GDI 6D NBCIIGDI06D 
GDI 7 NBCIIGDIOO7 
GDI 7D NBCIIGDI07D 
GDI 8 NBCIIGDIOO8 
GDI 8D NBCIIGDI08D 
GDI 9 NBCIIGDIOO9 
GDI 9D NBCIIGDI09D 
GDI 10 NBCIIGDIOIO 
GDI 1OI> NBCIIGDIIOD 
GDI 11 NBCI\GDI011 
GDI IlD NBCIIGDIlID 
GDI 12 NBCIIGDIOl2 
GDI 12I> NBCIIGDII2D 
GDI 13 NBCIIGDI013 
GDI 13I> NBCIIGDII3D 
GDI 14 NBCIIGDIOl4 
GDI 14I> NBCIIGDIl4D 
GDI 15 NBCIIGDIOl5 
GDI 15I> NBCIIGDIl5D 
GDI 16 NBCIIGDI016 
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swmu/aoc Loc Well ID New Lock Repairs needed as of 9/99 Completed Action taken Status as of 9/99 Action taken Completed 
GDI 16D NBCIIGDII6D 
GDI 17 NBCIIGDIO 17 
GDI 17D NBCIIGDI17D 
GDI 18 NBCIIGDIOl8 
GDI 18D NBCIIGDIl8D 
GDI 19 NBClIGDIOl9 
GDI 19D NBCIIGDIl9D 

ZONEK 
161 NBCKI16100i 

162 NBCKI 16200 I No well 

162 2 NBCKI162002 

163 NBCKI 16300 I 

163 2 NBCKI163OO2 
163 3 NBCKI163003 
166 I NBCKI16600i 
166 2 NBCKI166002 
166 2D NBCK116602D 

166 3 NBCKI166oo3 Well removed Well removed 
166 3D NBCKI16603D Well removed 
166 4 NBCKI I 66004 
166 4D NBCKI 16604 D 
166 5 NBCKI I 66005 
166 5D NBCKI16605D 
166 6 NBCKI166006 

166 6D NBCKI16606D 

166 7 NBCKI166007 

166 7D NBCKI16607D 
166 8 NBCKI166008 

166 8D NBCKI16608D Plug gasket bad 
166 9D NBCKI16609D 
166 10D NBCKI 166 lOD 
166 lID NBCKI1661ID 
166 12D NBCKI16612D No lock - Stick up has been damaged (bent) 
166 13 NBCKI166013 
166 13D NBCKI16613D 
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swmu/aoc Loc Wen ID New Lock Repairs needed as of 9/99 Completed Action taken Status as of 9/99 Action taken Completed 
166 14 NBCK\l660 14 No tag 
166 14D NBCK\l6614D 
166 15 NBCK\ 1660 15 
166 15D NBCK\16615D 

166 16 NBCK\ 1660 16 
166 16D NBCK\16616D 
166 17 NBCK\166017 

166 17D NBCK\l6617D 
166 18 NBCK\166018 
166 18D NBCK\16618D 
166 19 NBCK\166019 
166 19D NBCK\16619D 
166 20 NBCK\ 166020 Unable to open 
166 20D NBCK\16620D Unable to open 
166 21 NBCK\ 166021 
166 2ID NBCK\16621D 
698 NBCK\69800 1 

GDK NBCK\GDK001 
GDK 2 NBCK\GDKOO2 
166 22D NBCK\16622D 

166 23D NBCK\16623D 
166 24 NBCK\ 166024 Need label 
166 24D NBCK\ 16624 D Need label 
166 25 NBCK\ 166025 Not locked - No tag - Case11ip damamged 
166 25D NBCK\16625D Not locked - No tag - Case11ip damamged 
166 26 NBCK\166026 No label 
166 26D NBCK\16626D No label 
166 PWI NBCK\166PW1 Not labeled 
166 PWA NBCK\166PWA No pad - No tag 
166 PWB NBCK\l66PWB No pad - No tag 
166 POI NBCK\ 166PO 1 Not labeled 
166 P02. NBCK\ 166P02 Not labeled 
166 ASI NBCK\166AS1 No pad - No tag 
166 AS2 NBCK\ 166AS2 No pad - No tag 
166 INI NBCK\166IN1 Flush - No pad - Cap loose - No tag 
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swmu/aoc 

ZONEL 

166 
166 
166 
166 
166 
166 
166 

37 
37 
37 
37 
37 
37 
37 
37 

37 
37 
37 
37 

**Not sure 

GEL Wells 

Loc Well ID 
IN2 NBCKI1661N2 
IN3 NBCKIl661N3 
IN4 NBCKI1661N4 
TMI NBCKI166TMI 
TM2 NBCKI166TM2 
TM3 NBCKI166TM3 
TM4 NBCKI166TM4 

AOI 
A02 
COl 
CO2 
EOI 
E02 
GOI 
G02 

HOI 
H02 
H03 
101 

NBCKI037AOI 
NBCLI037A02 
NBCLl037COI 
NBCLl037C02 
NBCLI037EOI 
NBCLI037E02 
NBCLI037GOI 
NBCLl037G02 

NBCLl037HO I 
NBCLI037H02 
NBCLI037H03 
NBCLI037101 

GEL005 

GEL006 
GEL007 

GEL008 
GELOll 
GELOl2 

GEL013 
GELOl4 

240003 

New lLock Repairs needed as of 9/99 Completed Action taken 
Flush - No pad - Cap loose - No tag 
Flush - No pad - Cap loose - No tag 
Flush - No pad - Cap loose - No tag 

No tag 
No tag 
No tag 
No tag 

Paved over, inaccessible 

Paved over, inaccessible 

Ultra lock, No label 

Paved over, inaccessible 

Paved over, inaccessible 
Ultra lock 
Paved over, inaccessible 
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Status as of 9/99 Action taken Completed 

Paved over, inaccessible 



NAVAL BASE CHARLESTON 
RESTORATION ADVISORY BOARD MEETING 

Minutes of 10 August 1999 

RAB Members Attending 

Mr. Oliver Addison 
Ms. Ann Clark 
Mr. Wilburn Giiiiard 
Mr. Don Harbert 
Mr. Tony Hunt 
Ms. Jeri Johnson 
Ms. Wannetta Mallette 
Mr. Lou Mintz 
Mr. Hemy Shepard 
Mr. Dann Spariosu 
Mr. Bob Veronee 

Guests Attending 
Mr. Mihir Mehta 
Mr. Todd Haverkost 
Mr. Tom Fressilli 
Mr. Keith Johns 
Mr. Paul Bergstrand 
Mr. Andrew Wertz 

Live Oak Community Center 
2012 Success Street 
N. Charleston, SC 

SCDHEC 
EnSafe Inc. 
NAVFAC 
EnSafe Inc. 
SCDHEC 
EnSafe Inc. 

Mr. Lou Mintz, Community Co-Chair, brought the meeting to order at 6:10 p.m. Member and 
audience introductions were made. 

Administrative Remarks and Discussion of Last Meeting 

Lou Mintz asked for comments on the minutes from the July meeting. Mr. Mintz expressed that 
the minutes for the July meeting were brief but adequate. 

Subcommittee Reports 

Mr. Mintz noted that he had recently driven by the Chicora Tank Farm and the Charleston 
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Environmental Detachment has done an excellent job there. 

Wannetta Mallette inquired on how ownership of the Chicora property was progressing. Oliver 
Addison said that a community meeting was scheduled for August 16th, and after that he will be 
able to report to the RAB members on the ownership transfer. Tony Hunt informed the audience 
that there was still a bit of contamination that the detachment is still trying to characterize. 

Mr. Mintz stated that the community relations subcommittee meeting, held earlier that day, was 
attended only by Mr. Hunt and himself. The subcommittee is discussing a new fact sheet on how 
the property is transferred from the Navy to the end user. 

Environmental Cleanup Progress Report 

Mr. Hunt reported that David Dodds (Southern Division, Naval Facilities Engineering Command) 
had taken ajob with the detachment's construction branch. In the interim, Mr. Hunt will be the 
Remedial Project Manager. He reported that there are some comments to be resolved in the 
RCRA Facility Investigation reports. These issues should be resolved within a month and a half. 

Mr. Hunt noted that Corrective Measures Study reports covering four sites were sent to the RAB 
members who had requested copies. Jeri Johnson asked to receive those reports also. Two of the 
sites were in Zone H; solid \vaste management unit (SWMU) 159 and area of concern (AOe) 653. 
The two other sites were SWMU 12 and SWMU 38 in Zone A. Mr. Hunt presented a conveyance 
map that indicates the strategy for the parcel transfer. The different colors on the map indicate 
the mechanism and expected date of transfer. 

SWMU 159 is next to the commissary and has soil contamination from batteries, aluminum, and 
oils. AOC 653 was the auto rack and paint booth shop. SWMU 32 had lead contaminated soil 
and SWMU 39 had a large groundwater contamination plume. 

The Corrective Measures Study reports contain an evaluation of the contamination and alternatives 
to clean up these areas. The reports contain data related to cost, ability to protect human health 
and t..1-te environrn.ent, ease of implementation; and oLher criteria used to evaluate the alternatives. 
The next step is to get the RAB' s input into the selection of alternatives for these sites. After 
receiving the RAB' s input, the next step is a Statement of Basis. A Statement of Basis is a 
document that describes the alternative selected and the rationale behind that decision. After the 
Statement of Basis is issued, the next step is public comment. Mr. Hunt was considering if a 
meeting might be necessary before the next RAB meeting to go through these documents and 
answer questions. 

All of the finalized Corrective Measures Study reports are in Building 761 on base, and the public 
library. These are available, and Mr. Hunt encouraged everyone to review that information. 

Mr. Mintz wanted everyone to be aware that the Request for Proposal on an insured, fixed price 
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contract for base cleanup has been sent out. Mr. Mintz suggested slowing down the cleanup 
process because a new contractor is coming in and may make different recommendations. Mr. 
Addison asked when the contract was to be awarded. Mr. Hunt said they are expecting the award 
to take place in December. 

Mr. Hunt suggested reviewing a Statement of Basis, providing comments and letting the selection 
of alternative cleanup go to the new contractor. This idea is open for discussion. 

Dann Spariosu (US Environmental Protection Agency) questioned if contractors have expressed 
a desire to have remedy selection complete so the they could provide cost estimates on identified 
remedies. Mr. Hunt stated that some contractors would like the decision on remedy to be made 
already (for easier budgeting) and some would rather make that decision themselves (for greater 
latitude in cost savings). Todd Haverkost (EnSafe Inc.) said that he thought the contractor wanted 
to see uncertainty reduced in the site characterization. The t1exibiiity to pick and choose a remedy 
is where the competitiveness comes in. Mr. Mintz commented that they should give all the 
information available to the contractors and not waste time doing things that might change down 
the line with the new contractor. 

Ms. Mallette wanted to know how long the contractor selection period was. Mr. Hunt said that 
Phase One proposals, which include their financial capacity and competency, are due August 27th. 
Two weeks later, L~ree contractors will be selected to submit t..l}eir price. The govenunent will 
look at their proposed technology to be used and the long-term liabilities associated with it, the 
structure of their insurance and indemnification. Phase Two selections will be in December. The 
start date for the successful contractor will be in December. Government funding should be in 
place by then. 

AOC 607 Progress Report 

Andrew Wertz (EnSafe Inc.) presented slides showing the dewatering system in use, which is a 
pilot treatability study at AOC 607. The first phase is a soil vapor extraction system. However, 
water must first be removed from the ground before the soil vapor extraction system can be 
installed, scheduled for someti..T11e next \veek. 

Mr. Wertz said that the dewatering system now in place has an air stripper tower, through which 
water is pumped to remove the contamination. Water removed from the ground first flows 
through drums filled with granular activated carbon. These filter contaminants out of the water 
before it enters a small holding tank. 

When water in the tank reaches a certain volume, a float switch kicks on a pump which sends the 
water to the top of the stripping tower. As the water falls down through the stripping tower, air 
blows up through it and forces the volatile organic material out of the water, vaporizing the 
organic material. The water is then pumped into a sanitary sewer drain by an agreement with the 
City of North Charleston. The groundwater can't be put back into the ground because they're 
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trying to remove water from the site. Mr. Wertz noted that the effects of the rainy season on 
groundwater levels are minimal. 

Weekly samples are taken of the water before it goes to the stripping tower. Periodically, samples 
are taken from the water after it has gone through the stripping tower. The air that blows through 
the stripping tower is not recaptured but allowed to escape into the atmosphere. This vapor is also 
analyzed regularly so that they can quantify what is being emitted into the air. The amount of 
contaminants in these emissions is below regulatory limits. 

Mr. Wertz pointed out that there are 37 well points around the building. Only half of these are 
turned on at anyone time to keep the vacuum pressure in the system. 

Regarding safety, Mr. Wertz noted that the power box for the electrical source is always locked 
and has a danger sign on it with EnSafe's emergency number. This machine runs unmanned 24 
hours a day. 

The water level in the ground has gone down about two feet in the month the system has been 
operating. The confining layer of hard soil is about 12 feet down. The well points go down 12 
feet. Water levels were initially about four feet below ground surface and now they're six feet 
down. Under the building the water level is even lower, down to nine feet. 

Ms. Mallette wanted to know the reason for the dewatering. Mr. Wertz responded that 
contamination is in the groundwater. Removing the water from the soil serves two purposes: to 
"flush" contaminants out of the soil, and lower the water table so the vapor extraction system can 
work more efficiently. 

Mr. Haverkost stated that the water flows first through the carbon tanks which gets rid of most 
the contamination and the air stripper is really a polishing step. Mr. Wertz advised the carbon 
filters can be changed periodically. Because this is a short test, however, more filters will 
probably not be needed. He noted that vendors sometimes take the carbon filters and recycle 
them. 

Mr. Wertz explained that this pilot study will last only two or three months. The pumps will 
operate until the groundwater level drops to a desired elevation then a soil vapor extraction unit 
will be installed to suck the vapor out of the soil, which will volatilize the organic compounds. 

Ouestions Submitted by Arthur Pinckney 

This will be postponed until Arthur is present. There was discussion about whether the written 
answers should be handed out to everyone. Mr. Hunt replied that copies of the answers are 
available. 

Comments and Ouestions 
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Mr. Mintz remarked that RAB members used to get regular reports from DHEC. Ann Clark 
replied that nothing interesting has happened all summer. 

Mr. Mintz queried Ms. Clark if there are any thoughts on the pending fixed price contract. Ms. 
Clark replied that DHEC is waiting and watching. It's going to be an adjustment in the way 
DHEC does business. The contractor will be moving at a faster pace and their monetary awards 
from the Navy will be based on DHEC's approval of documents. She noted that this will put a 
lot of pressure on the project. 

Mr. Spariosu mentioned that there have been law and policy changes. There are new reforms in 
the Resource Conservation and Recovery Act (RCRA) that are supposed to make the cleanup 
process move faster. These new changes are geared more toward sites that didn't already have 
a permit. Some of the changes may allow easier ways to handle waste disposal. 

Mr. Spariosu said that the recently passed GPRA law, which calls for rating environmental sites 
by health-risk priority, is now being implemented. Charleston is a high priority cleanup site. That 
calls for certain actions to make sure that the groundwater contamination is under control, and any 
risk from contaminated soil is removed before the year 2005. Mr. Spariosu noted that the 
detachment's schedule has been way ahead of that. 

r. .. 1r. ~.,1intz stated that he has seen t.lJ.e cleanup on t..he plant in Ravenel on 17 South, left hand side; 
and now the plant looks like Magnolia Gardens. It's a good cleanup job from DHEC and EPA 
and the rest. 

Wilburn Gilliard inquired if there's a projected cleanup completion date. Mr. Hunt responded 
they're looking for the remedies to be in place by the end of 200 1. Even with the most aggressive 
schedule, it's probably going to be sometime in 2002 or 2003 to get the wells and that sort of thing 
operating properly and successfully. Mr. Spariosu advised that groundwater remedies can take 
20 or 30 years to reduce contamination to the regulatory level. Most of the soil has already been 
cleaned up and hazards reduced to acceptable levels. The health risks have been minimized. 

Mr. Mintz asked when t..he RDA wi!! be able to take full possession of the base. Henry Shepard 
replied that they should have it by the year 2003. Mr. Hunt replied that the conveyance map 
identifies the different phases of transfer. Green areas have no environmental concerns. Blue 
areas are interim measures or tank removals, just awaiting resolution with regulatory agencies. 
Yellow areas are long-term remedies that require installation of groundwater monitoring and 
treatment systems. 

Ms. Clark shared a compliment to the RAB. Another RAB is struggling with their communication 
mechanism, getting information out to the public. The other RAB was impressed with the tact 
sheets put out by this project. 

The next meeting will be on Tuesday, October 12 at 6:00 p.m. at the Live Oak Community 
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Center, 2012 Success Street, North Charleston. 

Adjournment 

Minutes approved by: 
Tony Hunt 
Navy Co-Chair 

Louis Mintz 
Community Co-Chair 
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